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TRAFFIC MANAGEMENT
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FOR PHASE 2
BARRIER LOCATIONS

CONSTRUCT FINAL ROADWAY PAVEMENT SECTION
AGGREGATE BASE COURSE TO BE USED TO
NOTE:

TEMPORARY AGGREGATE BASE COURSE

SEE SHEET TMP-2
AS REQUIRED BY ENGINEER
STA. 12+84 TO STA. 13+45
PROPOSED TEMPORARY SHORING

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

1.5'

SEE CULVERT PLAN SHT. C-3
CONCRETE BARRIER (TYP.)
2'-0" ANCHORED PORTABLE
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STAGE 2 - PHASE 2.

CONSTRUCT PROPOSED AND TEMPORARY AGGREGATE BASE COURSE REQUIRED FOR 5.

NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

THE GREATEST EXTENT POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS 

CONSTRUCT THE SOUTHSIDE OF THE PROPOSED CULVERT AND PROPOSED ROADWAY TO 4.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 3.

INSTALL SLOPE PROTECTION OR TEMPORARY SHORING AS REQUIRED.2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

EXISTING BRIDGE #440314.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION ON THE NORTH SIDE OF THE 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL 

BARRICADES,DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 1

STAGE 2

AGGREGATE BASE COURSE FOR STAGE 2 - PHASE 1.

USING APPLICABLE SHEETS FROM NCDOT STD. 1101.02 CONSTRUCT TEMPORARY 3.

TO INSTALL THE DEVICES.

WITH THE APPROVED EROSION CONTROL PLANS, CLEARING ONLY THE AREA NECESSARY 

INSTALL EROSION CONTROL DEVICES THROUGHOUT THE PROJECT IN ACCORDANCE 2.

PLACE UNTIL CONSTRUCTION IS COMPLETED.

ACTIVITIES, INCLUDING EROSION AND SEDIMENT CONTROL, AND SHALL REMAIN IN 

FRAME REQUIRED IN THE GENERAL NOTES PRIOR TO BEGINNING ANY CONSTRUCTION 

W20-1, "END ROAD WORK" G20-2A) SIGNS THROUGHOUT THE PROJECT WITHIN THE TIME 

THE CONTRACTOR SHALL PLACE ALL CONSTRUCTION WARNING ("ROAD WORK AHEAD" 1.
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