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STAGE 2

PHASING NOTES
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PHASE 2 - STEP 1

1.

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED
BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC
DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST
TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE
SOUTHSIDE OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC
WITH ALTERNATING OPERATION. USE APPLICABLE SHEETS FROM NCDOT STD 1101.02.
REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW
DURING CONSTRUCTION.

CONSTRUCT THE NORTHSIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE
FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT
POSSIBLE. USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN
THE EXISTING ROAD & PROPOSED CONSTRUCTION.

OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING TEMPORARY
DRUMS AS REQUIRED.

PHASE 2 - STEP 2

1.

CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1
OR PHASE 2 USING FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF
TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

REMOVE AND REUSE REMAINING TEMPORARY PAVEMENT ON FINAL ROADWAY PAVEMENT
SECTON.

CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTHSIDE.
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SECTION C-C

PROJECT REFERENCE NO. SHEET NO.
17BP.14.R.44 TMP-4
HENDERSON COUNTY CULVERT #440314

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED
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