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PHASING NOTES

LOCAL NOTES

THE CONTRACTOR SHALL PROVIDE DRIVEWAY ACCESS AT ALL TIMES.8)

AND COUNTY SCHOOL OFFICIALS PRIOR TO ROAD CLOSURES.

THE CONTRACTOR SHALL PROVIDE ONE MONTH NOTICE TO ENGINEER, COUNTY EMS 7)

ACCESS TO LAKE ADGER ROAD SHALL BE MAINTAINED FOR FIRE & EMERGENCY SERVICES.6)

DIRECTED BY THE ENGINEER.

WHERE BARRIER DEFLECTION DOES NOT MEET MINIMUM REQUIREMENTS, OR AS 

BARRIER SHALL BE ANCHORED WHERE DROPOFFS EXCEED ALLOWABLE DISTANCE, 5)

PROPOSED UTILITIES.

BARRIER AND ASSOCIATED CRASH CUSHIONS DOES NOT INTERFERE WITH EXISTING OR 

CONTRACTOR SHALL ASSURE THAT THE ANCHORING OF THE PORTABLE CONCRETE 4)

STD 1261.01.

NCDOT STD 1170.01 SHEET 5 OF 5 - SPACED AT 25 FOOT INCREMENTS PER NCDOT 

PLACE REFLECTIVE DELINEATORS ON TOP OF PORTABLE CONCRETE BARRIER PER 3)

15 DAYS PRIOR TO THE INSTALLATION OF A LANE CLOSURE.

(1) MONTH BEFORE THE TEMPORARY TRAFFIC SIGNAL INSTALLATION IS REQUIRED AND 

THE CONTRACTOR SHALL NOTIFY THE ENGINEER IN WRITING A MINIMUM OF ONE 2)

FEET ABOVE THE PAVEMENT.

CONTROLLED.  THE BOTTOM OF THE SIGNAL HEAD HOUSING SHALL BE A MINIMUM OF 7 

SIGNALS ARE TO BE SET A MINIMUM OF 2 FEET OUTSIDE OF THE LANE BEING 

TRAFFIC SIGNALS SUPPLIED BY THE CONTRACTOR.  PORTABLE TEMPORARY TRAFFIC 

TEMPORARY TRAFFIC SIGNALS SHOWN ARE ASSUMED TO BE PORTABLE TEMPORARY 1)

                        45 - 50                       20 FT  

                       40 OR LESS                     15 FT 

                    POSTED SPEED LIMIT           MINIMUM OFFSET

TRAFFIC AS FOLLOWS OR AS SHOWN IN THE PLANS: (SEE ALSO 1101.05)

APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER IS OFFSET FROM ONCOMING 

ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY CRASH CUSHION UNLESS THE 

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER FROM 

MOUNTED ATTENUATOR (MAXIMUM 72 HOURS) OR A TEMPORARY CRASH CUSHION.

TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY EITHER A TRUCK 

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT ALL J)

AFTER THE TEMPORARY BARRIER IS REMOVED.

SECTION OF THE ROADWAY CLOSED UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR 

NO GREATER THAN TWICE THE POSTED SPEED LIMIT (MPH) TO CLOSE OR KEEP THE 

FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.INSTALL AND SPACE DRUMS 

UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST THE TRAFFIC 

INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW BEGINNING WITH THE 

BARRIER IS PROTECTING A HAZARD, OR AS DIRECTED BY THE ENGINEER.

UNLESS OTHERWISE STATED IN THE TRANSPORTATION MANAGEMENT PLANS, TEMPORARY 

MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO COST TO THE DEPARTMENT 

PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER THAN TWO (2) 

ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK IS 

CONCRETE, WITHOUT APPROVAL BY THE ENGINEER.

DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR 

 

THE ENGINEER.

OTHERWISE STATED IN THE TRANSPORTATION MANAGEMENT PLANS OR AS DIRECTED BY 

CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION UNLESS 

ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION PROCEED IN A 

PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY LOCATION. 

INSTALL TEMPORARY BARRIER ACCORDING TO THE TRANSPORTATION MANAGEMENT I)

TRAFFIC BARRIER

BARRIER.

TRAVELWAY WITHIN THE SAME LOCATION UNLESS PROTECTED WITH GUARDRAIL OR 

DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN H)

CLOSED TRAVEL LANE.

CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE 

CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER.  

AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO THE TRAFFIC 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF G)

THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS 

AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO F)

GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR 

TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD 

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN E)

NEEDED OR AS DIRECTED BY THE ENGINEER.

PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER 

REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING D)

LANE AND SHOULDER CLOSURE REQUIREMENTS

PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC C)

BEGINNING OF CONSTRUCTION.

THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE 

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT FROM B)

SIGNING

PATTERN ALTERATION.

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC A)

TRAFFIC PATTERN ALTERATIONS

MAINTAIN DRIVEWAY ACCESS TO PROPERTY OWNERS AT ALL TIMES.

BY THE ENGINEER.

CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR DIRECTED 

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE  

DEVICES AS DIRECTED BY THE ENGINEER.  

MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF 

CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES.  

STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS, 

            

1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL REQUIREMENTS.

TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS 1130 (DRUMS), 

FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. REFER 

AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,10 

WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK K)

TRAFFIC CONTROL DEVICES

STAGE 2 - PHASE 2.

CONSTRUCT PROPOSED AND TEMPORARY AGGREGATE BASE COURSE REQUIRED FOR 5.

NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

THE GREATEST EXTENT POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS 

CONSTRUCT THE SOUTHSIDE OF THE PROPOSED CULVERT AND PROPOSED ROADWAY TO 4.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 3.

INSTALL SLOPE PROTECTION OR TEMPORARY SHORING AS REQUIRED.2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

EXISTING BRIDGE #440314.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION ON THE NORTH SIDE OF THE 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL 

BARRICADES,DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 1

STAGE 2

AGGREGATE BASE COURSE FOR STAGE 2 - PHASE 1.

USING APPLICABLE SHEETS FROM NCDOT STD. 1101.02 CONSTRUCT TEMPORARY 3.

TO INSTALL THE DEVICES.

WITH THE APPROVED EROSION CONTROL PLANS, CLEARING ONLY THE AREA NECESSARY 

INSTALL EROSION CONTROL DEVICES THROUGHOUT THE PROJECT IN ACCORDANCE 2.

PLACE UNTIL CONSTRUCTION IS COMPLETED.

ACTIVITIES, INCLUDING EROSION AND SEDIMENT CONTROL, AND SHALL REMAIN IN 

FRAME REQUIRED IN THE GENERAL NOTES PRIOR TO BEGINNING ANY CONSTRUCTION 

W20-1, "END ROAD WORK" G20-2A) SIGNS THROUGHOUT THE PROJECT WITHIN THE TIME 

THE CONTRACTOR SHALL PLACE ALL CONSTRUCTION WARNING ("ROAD WORK AHEAD" 1.

STAGE 1

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.

REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, AND ROAD WORK 3.

SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION. 2.

STD 1101.02.   

ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT 

NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS 1.

STAGE 3

CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTHSIDE.3.

SECTON.

REMOVE AND REUSE REMAINING TEMPORARY PAVEMENT ON FINAL ROADWAY PAVEMENT 2.

TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

OR PHASE 2 USING FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF 

CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1 1.

PHASE 2 - STEP 2

DRUMS AS REQUIRED.

OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING TEMPORARY 4.

THE EXISTING ROAD & PROPOSED CONSTRUCTION. 

POSSIBLE.  USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN 

FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT 

CONSTRUCT THE NORTHSIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE 3.

DURING CONSTRUCTION.

CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW 2.

REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

WITH ALTERNATING OPERATION.  USE APPLICABLE SHEETS FROM NCDOT STD 1101.02. 

SOUTHSIDE OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC 

TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE 

DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST 

BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC 

CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED 1.

PHASE 2 - STEP 1

STAGE 2
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