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17BP.14.R.44

HENDERSON COUNTY CULVERT #440314

EC-2A

CULVERT CONSTRUCTION SEQUENCE

17BP.14.R.44

2. PUMP ANY IMPOUNDED FLOW TO SPECIAL STILLING BASIN

BOTH UPSTREAM AND DOWNSTREAM OF CULVERT INSTALLATION. 

TEMPORARY IMPERVIOUS DIKE (CONSTRUCTED OF SAND BAGS) AT 

1. DIVERT STREAM FLOW TO TEMPORARY PIPE AND DITCHES WITH 

CLASS I RIP RAP ON BANKS

BY TMP-4 AND INSTALL FLOODPLAIN BENCH ON WEST BARREL AND 

3.  INSTALL SOUTHERN 21.2’ OF BOTH RCBC BARRELS AS DIRECTED 

CONSTRUCTION

2. REMOVE EXISTING BRIDGE AS NEEDED FOR PHASE 1 OF 

DEVICES (SEE TMP-4)

TEMPORARY SHORING AND INSTALL PHASE 1 TRAFFIC CONTROL 

1. CONSTRUCT PHASE 1 TRAFFIC CONTROL APPROACHES,  PLACE 

DITCHES FOR DURATION OF CULVERT INSTALLATION

2. INSTALL TEMPORARY 54" CSP (BURIED 1’) AND TEMPORARY 

1.  PLACE SPECIAL STILING BASIN IN DESIRED LOCATION

TEMPORARY DITCHES.

5. REMOVE 54" TEMPORARY PIPE, STILLING BASIN, AND FILL IN 

CHANNEL 

4. REMOVE TEMPORARY DIKES TO SHIFT FLOW BACK TO MAIN 

(WESTERN BARREL) W/ CLASS I RIP RAP ON BANKS AS SHOWN

OF RCBC AND FLOODPLAIN BENCH FOR OVERFLOW BARREL 

3. REMOVE EXISTING BRIDGE AND CONSTRUCT REMAINING PORTION 

TRAFFIC CONTROL DEVICES (SEE TMP-5) 

2 INSTALL PHASE 2 ROADWAY APPROACHES AND INSTALL PHASE 2 

1. SWITCH TO PHASE 2 OF TRAFFIC CONTROL PLAN (SEE TMP-5)
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PHASE 2

PHASE 3

PHASE 1B

DIKE (TYP.)

IMPERVIOUS

TEMPORARY PHASE 1B

DIKE (TYP.)

IMPERVIOUS

TEMPORARY 

INSTALL 23’+/- OF PROPOSED 11’x5.5’ RCBC

PHASE 1A

PHASE 1B

54" CSP




