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GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS,
STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD
CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES.
MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF
DEVICES AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE
CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR DIRECTED
BY THE ENGINEER.

MAINTAIN DRIVEWAY ACCESS TO PROPERTY OWNERS AT ALL TIMES.
TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

SIGNING

B) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT FROM
THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE
BEGINNING OF CONSTRUCTION.

C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC
PATTERN.

LANE AND SHOULDER CLOSURE REQUIREMENTS

D) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER
NEEDED OR AS DIRECTED BY THE ENGINEER.

E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD
DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR
GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT TO
AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE THE
NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02 UNLESS
THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL OF
AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO THE TRAFFIC
CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER.
CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE
CLOSED TRAVEL LANE.

H) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN
TRAVELWAY WITHIN THE SAME LOCATION UNLESS PROTECTED WITH GUARDRAIL OR
BARRIER.

TRAFFIC BARRIER

I) INSTALL TEMPORARY BARRIER ACCORDING TO THE TRANSPORTATION MANAGEMENT
PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY LOCATION.
ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION PROCEED IN A
CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION UNLESS
OTHERWISE STATED IN THE TRANSPORTATION MANAGEMENT PLANS OR AS DIRECTED BY
THE ENGINEER.

DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR
CONCRETE, WITHOUT APPROVAL BY THE ENGINEER.

ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK IS
PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER THAN TWO (2)
MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO COST TO THE DEPARTMENT
UNLESS OTHERWISE STATED IN THE TRANSPORTATION MANAGEMENT PLANS, TEMPORARY
BARRIER IS PROTECTING A HAZARD, OR AS DIRECTED BY THE ENGINEER.

INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW BEGINNING WITH THE
UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST THE TRAFFIC
FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.INSTALL AND SPACE DRUMS
NO GREATER THAN TWICE THE POSTED SPEED LIMIT (MPH) TO CLOSE OR KEEP THE
SECTION OF THE ROADWAY CLOSED UNTIL THE TEMPORARY BARRIER CAN BE PLACED OR
AFTER THE TEMPORARY BARRIER IS REMOVED.

J) PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT ALL
TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY EITHER A TRUCK
MOUNTED ATTENUATOR (MAXIMUM 72 HOURS) OR A TEMPORARY CRASH CUSHION.

PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER FROM
ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY CRASH CUSHION UNLESS THE
APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER IS OFFSET FROM ONCOMING
TRAFFIC AS FOLLOWS OR AS SHOWN IN THE PLANS: (SEE ALSO 1101.05)

POSTED SPEED LIMIT MINIMUM OFFSET
40 OR LESS 15 FT
45 - 50 20 FT

TRAFFIC CONTROL DEVICES

K)  WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN WORK
AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPH) EXCEPT,10
FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN TRAVELWAY. REFER
TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES SECTIONS 1130 (DRUMS),
1135 (CONES) AND 1180 (SKINNY DRUMS) FOR ADDITIONAL REQUIREMENTS.

LOCAL NOTES

1) TEMPORARY TRAFFIC SIGNALS SHOWN ARE ASSUMED TO BE PORTABLE TEMPORARY
TRAFFIC SIGNALS SUPPLIED BY THE CONTRACTOR. PORTABLE TEMPORARY TRAFFIC
SIGNALS ARE TO BE SET A MINIMUM OF 2 FEET OUTSIDE OF THE LANE BEING
CONTROLLED. THE BOTTOM OF THE SIGNAL HEAD HOUSING SHALL BE A MINIMUM OF 7
FEET ABOVE THE PAVEMENT.

2) THE CONTRACTOR SHALL NOTIFY THE ENGINEER IN WRITING A MINIMUM OF ONE
(1) MONTH BEFORE THE TEMPORARY TRAFFIC SIGNAL INSTALLATION IS REQUIRED AND
15 DAYS PRIOR TO THE INSTALLATION OF A LANE CLOSURE.

3) PLACE REFLECTIVE DELINEATORS ON TOP OF PORTABLE CONCRETE BARRIER PER
NCDOT STD 1170.01 SHEET 5 OF 5 - SPACED AT 25 FOOT INCREMENTS PER NCDOT
STD 1261.01.
4) CONTRACTOR SHALL ASSURE THAT THE ANCHORING OF THE PORTABLE CONCRETE
BARRIER AND ASSOCIATED CRASH CUSHIONS DOES NOT INTERFERE WITH EXISTING OR
PROPOSED UTILITIES.
5) BARRIER SHALL BE ANCHORED WHERE DROPOFFS EXCEED ALLOWABLE DISTANCE,
WHERE BARRIER DEFLECTION DOES NOT MEET MINIMUM REQUIREMENTS, OR AS
DIRECTED BY THE ENGINEER.
6) ACCESS TO LAKE ADGER ROAD SHALL BE MAINTAINED FOR FIRE & EMERGENCY SERVICES.

7) THE CONTRACTOR SHALL PROVIDE ONE MONTH NOTICE TO ENGINEER, COUNTY EMS
AND COUNTY SCHOOL OFFICIALS PRIOR TO ROAD CLOSURES.

8) THE CONTRACTOR SHALL PROVIDE DRIVEWAY ACCESS AT ALL TIMES.

PHASING NOTES

STAGE 1

1. THE CONTRACTOR SHALL PLACE ALL CONSTRUCTION WARNING ("ROAD WORK AHEAD"
W20-1, "END ROAD WORK" G20-2A) SIGNS THROUGHOUT THE PROJECT WITHIN THE TIME
FRAME REQUIRED IN THE GENERAL NOTES PRIOR TO BEGINNING ANY CONSTRUCTION
ACTIVITIES, INCLUDING EROSION AND SEDIMENT CONTROL, AND SHALL REMAIN IN
PLACE UNTIL CONSTRUCTION IS COMPLETED.

2. INSTALL EROSION CONTROL DEVICES THROUGHOUT THE PROJECT IN ACCORDANCE
WITH THE APPROVED EROSION CONTROL PLANS, CLEARING ONLY THE AREA NECESSARY
TO INSTALL THE DEVICES.

3. USING APPLICABLE SHEETS FROM NCDOT STD. 1101.02 CONSTRUCT TEMPORARY
AGGREGATE BASE COURSE FOR STAGE 2 - PHASE 1.

STAGE 2
PHASE 1

1. CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED
BARRICADES,DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC
DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-3. INSTALL
TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC FOR BOTH
DIRECTIONS OF TRAFFIC WITH ALTERNATING OPERATION ON THE NORTH SIDE OF THE
EXISTING BRIDGE #440314. USE APPLICABLE SHEETS FROM NCDOT STD 1101.02.
REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

2. INSTALL SLOPE PROTECTION OR TEMPORARY SHORING AS REQUIRED.

3. CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW
DURING CONSTRUCTION.

4. CONSTRUCT THE SOUTHSIDE OF THE PROPOSED CULVERT AND PROPOSED ROADWAY TO
THE GREATEST EXTENT POSSIBLE. USE SLOPE PROTECTION OR TEMPORARY SHORING AS
NECESSARY BETWEEN THE EXISTING ROAD & PROPOSED CONSTRUCTION.

5. CONSTRUCT PROPOSED AND TEMPORARY AGGREGATE BASE COURSE REQUIRED FOR
STAGE 2 - PHASE 2.

PROJECT REFERENCE NO. SHEET NO.
17BP.14.R.44 TMP-1B
HENDERSON COUNTY CULVERT #440314

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

STAGE 2
PHASE 2 - STEP 1

1. CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRIERS/ANCHORED
BARRICADES, DRUMS, AND TEMPORARY PAVEMENT NECESSARY TO MAINTAIN TRAFFIC
DURING CONSTRUCTION OF THIS PHASE AS DEPICTED ON SHEET TMP-4. ADJUST
TEMPORARY SIGNALIZATION TO MAINTAIN A SINGLE LANE OF TRAFFIC ON THE
SOUTHSIDE OF THE NEWLY CONSTRUCTED CULVERT FOR BOTH DIRECTIONS OF TRAFFIC
WITH ALTERNATING OPERATION. USE APPLICABLE SHEETS FROM NCDOT STD 1101.02.
REMOVE ANY CONFLICTING SIGNS BEFORE SHIFTING TRAFFIC TO A NEW PATTERN.

2. CONSTRUCT ANY DRAINAGE FEATURES NECESSARY TO MAINTAIN POSITIVE FLOW
DURING CONSTRUCTION.

3. CONSTRUCT THE NORTHSIDE OF THE PROPOSED CULVERT, PROPOSED DRAINAGE
FEATURES, PROPOSED GRADING AND PROPOSED ROADWAY TO THE GREATEST EXTENT
POSSIBLE. USE SLOPE PROTECTION OR TEMPORARY SHORING AS NECESSARY BETWEEN
THE EXISTING ROAD & PROPOSED CONSTRUCTION.

4. OPEN ROADWAY TO TWO-LANE, TWO-WAY TRAFFIC OPERATION, UTILIZING TEMPORARY
DRUMS AS REQUIRED.

PHASE 2 - STEP 2

1. CONSTRUCT ANY REMAINING AGGREGATE BASE COURSE NOT COMPLETED IN PHASE 1
OR PHASE 2 USING FLAGGING OPERATIONS AS NECESSARY, MAINTAINING ONE LANE OF
TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT STD 1101.02.

2. REMOVE AND REUSE REMAINING TEMPORARY PAVEMENT ON FINAL ROADWAY PAVEMENT
SECTON.

3. CONSTRUCT PROPOSED DRAINAGE AND PROPOSED GRADING ON THE SOUTHSIDE.

STAGE 3

1. CONTRACTOR SHALL PLACE ALL WORK ZONE RELATED SIGNS, BARRICADES AND DRUMS
NECESSARY TO MAINTAIN TRAFFIC DURING CONSTRUCTION OF THIS PHASE. MAINTAIN
ONE LANE OF TRAFFIC IN EACH DIRECTION USING APPLICABLE SHEETS FROM NCDOT
STD 1101.02.

2. SEED AND MULCH ALL AREAS DISTURBED AS A RESULT OF THIS CONSTRUCTION.

3. REMOVE ALL EQUIPMENT, TEMPORARY TRAFFIC CONTROL MEASURES, AND ROAD WORK
SIGNAGE AND OPEN THE PROJECT TO ALL TRAFFIC.
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