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PROJ. REFERENCE NO. SHEET NO.

17BP.14.R.182 TMP -3

PHASING NOTES

PHASE I
STEP 1: - USING RSD 1101.01 (SHEET 1 OF 3), INSTALL ALL ADVANCED WARNING
SIGNS.
STEP 2: - USING RSD 1101.03 (SHEET 1 OF 9) AND AN OFFSITE DETOUR, CLOSE

-L- (SR 1131 MIDDLEFORK ROAD)TO THRU TRAFFIC (SEE SHEET TMP-2).

CONSTRUCT THE PROPOSED STRUCTURE AND APPROACH SLABS FROM -L-
STA 13+03+ TO -L- STA 13+88%* (SEE SHEET TMP-4).

- USING RSD 1101.02 (SHEET 1 OF 15), SHIFT TRAFFIC INTO A ONE-LANE
TWO-WAY TEMPORARY PATTERN ON -L- (SR 1131 MIDDLEFORK ROAD) AND
-Y- (MIDDLEFORK BRANCH RD). CONSTRUCT THE FOLLOWING (SEE SHEET TMP-4):

-L- STA 11+30+ RT TO -L- STA 13+03% RT

-L- STA 14+18+ RT TO -L- STA 16+00%f RT

-L- STA 11+30+x RT TO -L- STA 11+72= RT (TEMPORARY PAVEMENT)
-L- STA 14+18= RT TO -L- STA 15+70%x RT (TEMPORARY PAVEMENT)
-L- STA 15491+ RT TO -L- STA 16+32+ RT (TEMPORARY PAVEMENT)
-Y- STA 10+00x TO -Y- STA 11+05z%

-Y- STA 10+00+ TO -Y- STA 11+43f (TEMPORARY PAVEMENT)

PHASE II

STEP 1: - USING RSD 1101.02 (SHEET 1 OF 15), SHIFT TRAFFIC ONTO NEWLY
CONSTRUCTED SECTION OF -L- AND -Y- IN A ONE-LANE, TWO-WAY PATTERN
(SEE SHEET TMP-5).

- USING RSD 1101.02 (SHEET 1 OF 15), CONSTRUCT THE FOLLOWING (SEE
SHEET TMP-5):

-L- STA 11430+ LT TO -L- STA 13+03% LT
-L- STA 13488+ LT TO -L- STA 16+00% LT
-L- STA 13+88+ RT TO -L- STA 14+18% RT
-Y- STA 10+10x TO -Y- STA 10+20+%
-Y- STA 10+58* TO -Y- STA 11+05%

STEP 2: - USING RSD 1101.02 (SHEET 1 OF 15), REMOVE TEMPORARY PAVEMENT ON
-L- (SR 1131 MIDDLEFORK ROAD) AND -Y- (MIDDLEFORK BRANCH RD.)

- COMPLETE CONSTRUCTION OF THE PROPOSED BRIDGE AND REMOVAL OF
EXISTING STRUCTURE BEGUN IN PREVIOUS PHASE (SEE SHEET TMP-5).

STEP 3: - USING RSD 1101.02 (SHEET 1 OF 15), PLACE THE FINAL LAYER OF
SURFACE COURSE AND FINAL PAVEMENT MARKINGS ON -L- AND -Y- (SEE
PAVEMENT MARKING PLANS). REMOVE ALL TRAFFIC CONTROL DEVICES AND
OPEN PROJECT TO FINAL TRAFFIC PATTERN.
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