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EST. TOTAL COIR FIBER
MATTING (TYP.)
LINED WITH COIR FIBER 
FLOODPLAIN BENCH 

EST. TOTAL DDE=55 CY
PROP. EXCAVATION (TYP)

EST. TOTAL 50 TONS
CLASS I RIP RAP (TYP.)
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GEOTEXTILE

Est. 430 CY Excavation
Est. 630 SY Geotextile
Type of Liner=Geotextile 
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DETAIL

HYDRAULICSROADWAY DESIGN

ENGINEER ENGINEER

   R/W SHEET NO.

SHEET NO.PROJECT REFERENCE NO.

DIKE

IMPERVIOUS

EC-05/CONST.4

CULVERT CONSTRUCTION SEQUENCE STA. 16+19 -L-

17BP.14.R.205

NAD 83
/ 2011

DIKE

IMPERVIOUS

ON GEOTEXTILE (EST. 40 TONS)

PLACE ONE LAYER OF CLASS I RIP RAP

WITH GEOTEXTILE LINER
TEMPORARY CHANNEL CHANGE

8. Remove any remaining speciall stilling basin(s) and complete roadway construction.
  allowing flow through proposed culvert.
6. Remove impervious dikes and temporary channel change with liner, 
  necessary inlet/outlet improvements.
5. Install proposed 20'-11" x 6'-1" Aluminum Box Culvert and any

FOR SHORT DURATION, ONLY AS DIRECTED BY THE RESIDENT ENGINEER.

 DIVERSION FOR CONSTRUCTION ACCESS TO THE BOX CULVERT

TEMPORARY 72" PIPE MAY BE PLACED IN THE TEMPORARY

4. Remove existing bridge over "Trish" Branch.
3. Install impervious dikes and temporary channel change with liner, diverting flow.
2. Install perimeter erosion control devices as shown on EC-04.
1. Close SR 1127 (Bell Hill Rd) to traffic as shown in traffic management plans.
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