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W/ SIGN R11-2

TYPE III BARRICADES

PHASING :

STEP 3: STEP 4:

CORP. LICENSE NO.: C-0275
PH (704) 476-0003
SHELBY, NC 28150
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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-2

AND PHASING

PHASE I 

R11-2

48'' x 30''

ROAD

CLOSED

TYPE III BARRICADE
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J

W/ SIGN R11-2
BARRICADES
TYPE III

AS DIRECTED BY THE RESIDENT ENGINEER.

FOR CONSTRUCTION ACCESS TO THE BOX CULVERT FOR SHORT DURATION,

TEMPORARY 72" PIPE MAY BE PLACED IN THE TEMPORARY DIVERSION

NOTE:

CONSTRUCTION
PIPE PRIOR TO CULVERT
PLACE 24" DRIVEWAY

T
R
I
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N
C
H

T
R
I
S
H
 
B
R
A
N
C
H

(SEE PAVEMENT MARKING PLAN)

PLACE FINAL PAVEMENT MARKING FROM -L- STA 14+00.00 TO -L- STA 18+00.00.

USING FLAGGERS AND TEMPORARY LANE CLOSURES (NCDOT STD. DRAWING 1101.02, SHEET 1 0F 14)

-L- STA 14+00.00 TO -L- STA 18+00.00

PLACE THE FINAL LAYER OF SURFACE COURSE AS FOLLOWS:

USING FLAGGERS AND TEMPORARY LANE CLOSURES (NCDOT STD. DRAWING 1101.02, SHEET 1 0F 14)

STEP 6:

REMOVE BARRICADES AND SIGNS, AND OPEN SR 1127 (BELL HILL RD) TO TRAFFIC.

STEP 5:

-L- STA. 14+00 TO -L- STA 15+75± UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

CONSTRUCT THE FOLLOWING:

USING FLAGGERS AND TEMPORARY LANE CLOSURES (NCDOT STD. DRAWING 1101.02, SHEET 1 0F 14)

STEP 4: (SEE TMP-2)

-L- STA. 18+00.00 UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

CONSTRUCT THE ROADWAY ON SR 1127 (BELL HILL RD) FROM -L- STA. 15+75± TO

      

CONSTRUCT THE NEW CULVERT AT -L- STA. 16+19.12 ON TRISH BRANCH.

DEMOLISH AND REMOVE THE EXISTING BRIDGE OVER TRISH BRANCH.

STEP 3: (SEE TMP-2)

PLACE TRAFFIC ON DETOUR.

AND CLOSE SR 1127 (BELL HILL RD) TO TRAFFIC.

ACCORDANCE WITH NCDOT STD DRAWINGS 1101.03,SHEETS 1 & 2 OF 9,

INSTALL ALL DETOUR ROUTE SIGNS AND TYPE III BARRICADES IN

STEP 2:(SEE TMP-2 & TMP-3)

                

STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL ADVANCED WARNING SIGNS IN ACCORDANCE WITH NCDOT

STEP 1:

DocuSign Envelope ID: D6FEC423-AE5B-48F6-9770-3DCA03930524
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