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allowing flow through proposed culvert.

TEPIAR0s | Eeoscasa
CULVERT CONSTRUCTION SEQUENCE STA.16+19 —-L-
1. Close SR 1127 (Bell Hill Rd) to traffic as shown in traffic management plans. 5. Install proposed 20'-11" x 6’1" Aluminum Box Culvert and any
2. Install perimeter erosion control devices as shown on EC-04. necessary inletoutlet improvements.
3. Install impervious dikes and temporary channel change with liner, diverting flow. 6. Remove impervious dikes and temporary channel change with liner,
4. Remove existing bridge over “Trish” Branch.

8. Remove any remaining speciall stilling basin(s) and complete roadway construction.

PLACE ONE LAYER OF CLASS | RIP RAP
ON GEOTEXTILE (EST. 40 TONS)

TEMPORARY 72" PIPE MAY BE PLACED IN THE TEMPORARY
DIVERSION FOR CONSTRUCTION ACCESS TO THE BOX CULVERT
FOR SHORT DURATION, ONLY AS DIRECTED BY THE RESIDENT ENGINEER.
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