DocuSign Envelope ID: 1DCB362B-771F-4ADB-859F-06685980B794

PROJ. REFERENCE NO.

SHEET NO.

14SP.20381 .1

TMP -3

PROJECT PHASING

PHASE 1

STEP 1: ERECT WORK ZONE ADVANCED WARNING SIGNS USING DETAIL DRAWINGS FOR WORK

ZONE SIGNS USING ROADWAY STANDARD DRAWINGS NO. 1101.01, SHEET 3 OF 3.

NOTE: STEP 2 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

STEP 2:

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, PERFORM THE
FOLLOWING ON SR 1127 (SNOWBIRD ROAD) :

-  INSTALL WATER LINE WITH ENCASEMENT PIPES PER UTILITY CONSTRUCTION PLANS.
CONSTRUCTION SHALL TAKE PLACE DURING DAYTIME CONSTRUCTION ACTIVITIES ONLY.
TEMPORARY STONE AND ASPHALT SHALL BE UTILIZED IN OPEN CUT AREA TO MAINTAIN
GRADE OF ROADWAY UNTIL WATER LINE CONSTRUCTION IS COMPLETED. SEE SHEET UC-3
FOR WATER LINE DETAILS.

- CONSTRUCT TEMPORARY DRAINAGE STRUCTURES AND PIPES ALONG -DETOUR- ALIGNMENT
(SEE SHEET TMP-4).

- CONSTRUCT -DETOUR- ALIGNMENT FROM -DETOUR- STA. 10+62 +/- TO -DETOUR-
STA. 14+27 +/- (SEE SHEET TMP-4 AND ROADWAY PLANS).

- INSTALL WATER-FILLED BARRIER AS SHOWN IN PHASE II (SEE SHEET TMP-5).

PHASE I1I

NOTE: STEP 1 SHALL BE COMPLETED IN A CONTINUOUS OPERATION.

STEP 1:

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, ROADWAY STANDARD
DRAWING NO. 1101.03, SHEET 3 OF 9, AND FLAGGERS AS NECESSARY, PERFORM THE
FOLLOWING ON SR 1127 (SNOWBIRD ROAD) :

-  REMOVE, AS NECESSARY, EXISTING PAVEMENT MARKINGS, AND PLACE TEMPORARY PAVEMENT
MARKINGS (PAINT), FROM -DETOUR- STA. 10+00 +/- TO -DETOUR- STA. 11+97 +/-, AND
FROM -DETOUR- STA. 12+30 +/- TO -DETOUR- STA. 14+91 +/- (SEE SHEET TMP-5).

- CLOSE -L-, AND SHIFT TRAFFIC INTO A TWO-LANE TWO-WAY TRAFFIC PATTERN ON -DETOUR-
(SEE SHEET TMP-5).

STEP 2:

AWAY FROM TRAFFIC, CONSTRUCT -L- FROM -L- STA. 10+90 +/- TO -L- STA.14+75 +/-,
UP TO BUT NOT INCLUDING, FINAL PAVEMENT SURFACE LAYER, PERMANENT DRAINAGE
STRUCTURES AND PIPES, AND PROPOSED BRIDGE PER STRUCTURE PLANS (SEE SHEET TMP-5,
ROADWAY AND STRUCTURE PLANS).

STEP 3:

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS
AS NECESSARY, CONSTRUCT TIE-INS, PLACE THE FINAL LAYER OF SURFACE COURSE,
AND THE FINAL PAVEMENT MARKINGS (PAINT) ON THE ENTIRE PROJECT (SEE SHEET PMP-2).

- OPEN SR 1127 (SNOWBIRD ROAD) IN ITS FINAL TRAFFIC PATTERN.

STEP 4: USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1 OF 14, AND FLAGGERS
AS NECESSARY, REMOVE -DETOUR-, TEMPORARY DRAINAGE STRUCTURES AND PIPES, AND

ALL TEMPORARY TRAFFIC CONTROL DEVICES.
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