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            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

 

 

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

 

 

 

 

          

 

 

           

  

 

 

 

 

 

 

 

 

 

       LANE AND SHOULDER CLOSURE REQUIREMENTS

 

       A)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO 

            LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

 

       B)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY 

            STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY 

            BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

 

       C)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

            ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN

            OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

            BARRIER OR GUARDRAIL.

 

            WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER 

            ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN

            TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY 

            STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY 

            BARRIER OR GUARDRAIL.

 

       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

 

       E)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

            WITH GUARDRAIL OR BARRIER.

 

       PAVEMENT EDGE DROP OFF REQUIREMENTS

 

       G)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN 

            EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

 

            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH

            POSTED SPEED LIMITS OF 45 MPH OR GREATER.

 

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH

            POSTED SPEED LIMITS LESS THAN 45 MPH.

 

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

 

       H)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

            OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE WARNING

            "UNEVEN LANES" SIGNS (W8-11)  500 FT IN ADVANCE AND A  MINIMUM 

            OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

 

 

 

 

 

 

 

 

 

 

 

 

 

GENERAL NOTES

 

 

 

       F)   CONTRACTOR SHALL PROVIDE ACCESS TO ALL RESIDENCES AT ALL TIMES. 

            IMPACTING DRIVEWAYS.

            COORDINATE WITH PROPERTY OWNERS DURING CONSTRUCTION ACTIVITIES 

 

 

 

 

 

 

 

 

 

 

 

 

            

            

 

REMOVE ROAD CLOSURE DEVICES AND SIGNS ONCE CONSTRUCTION IS COMPLETE.STEP 5:

CONSTRUCT STRUCTURE AND ROADWAY IMPROVEMENTS ALONG DICK JONES RD.

WHEN DETOUR IS READY TO UNCOVER SIGNS AND CLOSE DICK JONES RD.STEP 4:

DICK JONES RD. COVER SIGNS UNTIL DETOUR IS READY FOR OPERATION.

AND SHEET TMP-04, INSTALL ROAD CLOSURE AND DETOUR SIGNS FOR

USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9,STEP 3:

NEEDED, TO CONSTRUCT WIDENING AND -DR1- RE-ALIGNMENT.

USE ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 19, AS STEP 2:

OCCURRING NO MORE THAN THREE DAYS PRIOR TO BEGINNING CONSTRUCTION.

TO ROADWAY STANDARD DRAWING NO. 1101.01 WHERE WORK WILL BE

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON ALL ROADS ACCORDINGSTEP 1:

 

 

       SIGNING

       I)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

       J)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING 

            TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

       K)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            TRAFFIC PATTERN.

            PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

            IN THE TRAFFIC CONTROL PLANS.
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