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24’’ X 18’’

M4-8 A

          FOR ADDITIONAL WORK ZONE SIGNS.

SEE ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9 AND 2 OF 9,*

          AS PER ENGINEER’S INSTRUCTIONS, AND AS SHOWN HEREON.

-         TRAFFIC CONTROL DEVICES  1  THROUGH  7  SHALL BE INSTALLED

          ACCORDING TO ROADWAY STANDARD DRAWING 1101.03, SHEET 1 OF 9.

-         TRAFFIC CONTROL DEVICES  A  THROUGH  F  SHALL BE INSTALLED

ALL DETOUR SIGNS ARE BLACK ON ORANGE UNLESS OTHERWISE NOTED.-

ALL DETOUR SIGN LOCATIONS ARE APPROXIMATE.-
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PENLAND INDIAN 

DRIVE

MIDDLE VALLEY 

4

4

4

ROAD)

(BYNUM PENLAND 

SR 1184

4

STEP 5: - OPEN SR 1353 (OLD US 64) AND SR 1160 (LAUREL BRANCH ROAD) TO FINAL TRAFFIC PATTERN.

STEP 4: - REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING AND DETOUR ROUTE SIGNING.

STEP 3: - PLACE FINAL PAVEMENT MARKINGS ON ENTIRE PROJECT (SEE SHEET PMP-1).

                10+70 +/-  -Y- (SEE CONSTRUCTION PLANS ).

                TO STATION 12+52.01  -L-, FROM  STATION 14+26.39  -L- TO STATION 16+75+/-  -L-, AND FROM  STATION 10+11+/-  -Y- TO STATION 

STEP 2: - CONSTRUCT THE PROPOSED ROADWAY UP TO, INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM STATION 11+00+/-  -L- 

                TO THRU TRAFFIC.

              - USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9 AND 2 OF 9, CLOSE SR 1160 (LAUREL BRANCH ROAD) 

STEP 1: - INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE CLOSING OF SR 1160 (LAUREL BRANCH ROAD).

                SR 1160 (LAUREL BRANCH ROAD) CLOSURE DURATION.

NOTE:     PHASE I TO BE SUBSTANIALLY COMPLETED BEFORE CLOSING SR 1160 (LAUREL BRANCH ROAD) FOR PHASE II TO REDUCE 
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