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CULVERT CONSTRUCTION SEQUENCE

PROJECT REFERENCE NO.

SHEET NO.

I7TBP.J4.R.38

EC-6/CONST 4

RW SHEET NO.

ROADWAY DESIGN
ENGINEER

HYDRAULICS
ENGINEER

PHASE |

PHASE II

1. INSTALL SPECIAL STILLING BASIN

3. REMOVE EXISTING BRIDGE

4. DEWATER AND EXCAVATE AS REQUIRED
5. CONSTRUCT CULVERT BARREL T AND WINGWALLS

2. INSTALL TEMPORARY IMPERVIOUS DIKES AND TEMPORARY DIVERSION PIPE

1. INSTALL TEMPORARY IMPERVIOUS DIKES AS SHOWN

2. DIVERT FLOW INTO CULVERT BARREL 1 AND REMOVE TEMPORARY PIPE
3. DEWATER AND EXCAVATE AS NECESSARY

4. CONSTRUCT CULVERT BARREL 2 AND WINGWALLS

5. REMOVE IMPERVIOUS DIKES
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