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DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

STEP 2

STEP 1

PHASE 2

PROJECT PHASING

RESTRICTIONS APPLY DURING THIS ICT.

CONTRACT TIME AND LIQUIDATED DAMAGES. HOLIDAY AND SPECIAL EVENTS LANE CLOSURE TIME 

7:00PM TO 7:00AM (12 CONSECUTIVE HOURS) AS DIRECTED BY THE ENGINEER. SEE INTERMEDIATE 

WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK REQUIRED IN PHASE 2, STEP 2, FROM 

STEP 1

CONTROL PHASING

TEMPORARY TRAFFIC

STEP 2

STEP 3

STEP 2

PHASE 1

RESTRICTIONS APPLY DURING THIS ICT.

CONTRACT TIME AND LIQUIDATED DAMAGES. HOLIDAY AND SPECIAL EVENTS LANE CLOSURE TIME 

7:00PM TO 7:00AM (12 CONSECUTIVE HOURS) AS DIRECTED BY THE ENGINEER. SEE INTERMEDIATE 

WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK REQUIRED IN PHASE 1, STEP 2, FROM 

STEP 4

STEP 3

US 25 SOUTH, AND 9TH AVENUE WEST.

ADVANCE WARNING SIGNS ON -Y- SR 1503 (NORTH MAIN STREET), -L- (US-25 BUS.),

USING ROADWAY STANDARD DRAWINGS NO. 1101.01, SHEET 2 OF 3, ERECT WORK ZONE 

STEP 3

STEP 1

STEP 2

STEP 3

PHASE 4

-L- (US-25 BUS.).

AS NEEDED, INSTALL TRAFFIC CONTROL DEVICES ON -Y- SR 1503 (NORTH MAIN STREET), AND

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14 AND FLAGGERS

ON (-L-) US-25 BUS. (SEE ROADWAY PLANS AND TMP-3).

THE FINAL COURSE ON (-L-) US-25 BUS. INSTALL PROPOSED CURB & GUTTER AND DROP INLET

REMOVE EXISTING CURB RAMPS, CONSTRUCT THE PROPOSED CURB RAMPS, AND ROADWAY UP TO

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NEEDED

AS NEEDED, REMOVE TRAFFIC CONTROL DEVICES AND OPEN ALL SIDEWALKS.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEET 1, 3 & 7 OF 14, AND FLAGGERS

STEP 1

US 25 SOUTH, AND 9TH AVENUE WEST.

ADVANCE WARNING SIGNS ON -Y- SR 1503 (NORTH MAIN STREET), -L- (US-25 BUS.),

USING ROADWAY STANDARD DRAWINGS NO. 1101.01, SHEET 2 OF 3, ERECT WORK ZONE 

TMP-4).

-Y- AND ON US25B (-L-) FROM STATION 12+37 +/- -L- TO STATION 12+88 +/- -L-.(SEE ROADWAY PLANS AND 

SURFACE COARSE ON SR 1503 (NORTH MAIN STREET, -Y- ) FROM STATION 12+00 +/- -Y- TO STATION 15+97 +/- 

2'-6'' CURB & GUTTER WITH HIGH EARLY STRENGTH CONCRETE, SIDEWALK AND ROADWAY UP TO THE FINAL 

MARKINGS. REMOVE THE EXISTING 2'-6'' CURB & GUTTER AND SIDEWALK, CONSTRUCT THE PROPOSED 

REMOVE THE EXISTING PAINT LINES AND MARKINGS, AND REPLACE TEMPORARY PAVEMENT LINES AND

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NECESSARY,

AS NEEDED, REMOVE TRAFFIC CONTROL DEVICES AND OPEN ALL SIDEWALKS.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS

INSTALL TRAFFIC CONTROL DEVICES.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NECESSARY,

AND MONOLITHIC ISLANDS ON -L- (US-25 BUS.). (SEE ROADWAY PLANS AND TMP-5).

REMOVE EXISTING SURFACE MOUNTED MONLITHIC ISLANDS, AND INSTALL PROPOSED CURB & GUTTER, SIDEWALK,

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SGEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NECESSARY,

REMOVE TRAFFIC CONTROL DEVICES AND OPEN ALL SIDEWALKS.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NEEDED,

RESTRICTIONS APPLY DURING THIS ICT.

CONTRACT TIME AND LIQUIDATED DAMAGES. HOLIDAY AND SPECIAL EVENTS LANE CLOSURE TIME 

7:00PM TO 7:00AM (12 CONSECUTIVE HOURS) AS DIRECTED BY THE ENGINEER. SEE INTERMEDIATE 

WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK REQUIRED IN PHASE 4, STEP 2, FROM 

INSTALL TRAFFIC CONTROL DEVICES.

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NECESSARY,

SR1503 (NORTH MAIN STREET, -Y-) AND US-25 BUS. (-L-). (SEE ROADWAY PLANS).

CONDUCT MILLING OPERATIONS AND PLACE FINAL SURFACE OF ASPHALT AND TEMPORARY PAVEMENT LINES ON 

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS AS NECESSARY

AND SIGNING AND OPEN ALL ROADS TO FINAL PATTERN.

AS NECESSARY, PLACE FINAL PAVEMENT MARKINGS (SEE PMP-2). REMOVE TRAFFIC CONTROL DEVICES,

USING ROADWAY STANDARD DRAWINGS NO. 1101.02, SHEETS 1, 3 & 7 OF 14, AND FLAGGERS

A

IN

HT

O

R
L

ROCA

R
O

F
ESSION

G

E

N R
EIN

E

SEALP

N
A

L

J
.B .  SETZE

R

17355

RESTRICTIONS APPLY DURING THIS ICT.

CONTRACT TIME AND LIQUIDATED DAMAGES. HOLIDAY AND SPECIAL EVENTS LANE CLOSURE TIME 

7:00PM TO 7:00AM (12 CONSECUTIVE HOURS) AS DIRECTED BY THE ENGINEER. SEE INTERMEDIATE 

WORK IN A CONTINUOUS MANNER TO COMPLETE THE WORK REQUIRED IN PHASE 3, STEP 2, FROM 

PHASE 3
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