PHASING

NOTES: "RSD"” REFERS TO NCDOT ROADWAY STANDARD DRAWINGS.

BEFORE BEGINNING ANY CONSTRUCTION ACTIVITIES, THE CONTRACTOR SHALL INSTALL ALL ADVANCE
WARNING SIGNS AND TRAFFIC CONTROL DEVICES. FIELD VERIFY LOCATIONS WITH THE NCDOT

PRIOR TO INSTALLATION.

MAINTAIN VEHICULAR ACCESS TO ALL RESIDENCES AND BUSINESSES DURING THE LIFE OF THE
PROJECT UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.

PHASE 1

PROJ. REFERENCE NO. SHEET NO.

EB-5923 TMP -2

PHASE III

EB-5923\Traffic\TrafficControNTCP\EB-5923_tmp_typ.dgn

1:\3841- EB-5923 Sylva Sidewalk\Ob

12:54:14 PM
bgross

STEP 1: -INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE
CLOSING OF SR1432 (SKYLAND DRIVE, -L-). SEE TMP-3.
-USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9 AND 2 OF 9,
CLOSE SR1432 (SKYLAND DRIVE, -L-)

STEP 2: -REMOVE THE EXISTING STRUCTURE AND CONSTRUCT THE PROPOSED STRUCTURE,
ROADWAY, AND PLACE FINAL PAVEMENT MARKINGS ON SR1432 (SKYLAND DRIVE,
-L-) FROM STATION 25+75 +/- -L- TO STATION 26+75 +/- -L-. (SEE
CONSTRUCTION PLANS)

STEP 3: -REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR ROUTE SIGNING.
-OPEN TO FINAL TRAFFIC PATTERN

PHASE I1I

STEP 1: -INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE
CLOSING OF SR1432 (SKYLAND DRIVE, -L-). SEE TMP-4.
-USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9 AND 2 OF 9,
CLOSE SR1432 (SKYLAND DRIVE, -L-)

STEP 2: -REMOVE THE EXISTING STRUCTURE AND CONSTRUCT THE PROPOSED STRUCTURE,
ROADWAY, AND PLACE FINAL PAVEMENT MARKINGS ON SR1432 (SKYLAND DRIVE,
-L-) FROM STATION 42+35 +/- -L- TO STATION 44+45 +/- -L-. (SEE
CONSTRUCTION PLANS)

STEP 3: -REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR ROUTE SIGNING.
-OPEN TO FINAL TRAFFIC PATTERN

Mattern & Craig

ENGINEERSSURVEYORS
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ASHEVILLE, NORTH CAROLINA 28801
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FAX (828) 254-4562

NC LIC. NO. C—1154

FOLLOWING STEP 3 IN PHASE II, INITIATE PHASE III BY PERFORMING THE FOLLOWING ACTIVITIES:

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02 SHEET 1 OF 14,
CONSTRUCT THE FOLLOWING:

CURB & GUTTER, SIDEWALK, DRIVE APRONS, DRAINAGE AND
APPURTENANCES AS SHOWN ON ROADWAY PLANS
-L- STA 11485 TO -L- STA 45+95

COMPLETE WORK ON PHASE III, STEP 1 USING DAILY LANE CLOSURES.
BACKFILL ANY TRENCHES OF ROADWAY CUTS AND MAKE SUITABLE FOR
TRAFFIC FLOW AT THE END OF EACH DAYS ACTIVITIES. REMOVE LANE
CLOSURE DEVICES AND OPEN LANE TO TRAFFIC OVERNIGHT.
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