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SURVEYORS

Mattern & Craig

FAX (828) 254-4562

(828) 254-2201

ASHEVILLE, NORTH CAROLINA 28801

12 BROAD STREET

NC LIC. NO. C-1154

ENGINEERS

PHASING

 PHASE I 

 PHASE II 

 PHASE III 

PHASING

TRAFFIC CONTROL

EB-5923 TMP-2
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CLOSURE DEVICES AND OPEN LANE TO TRAFFIC OVERNIGHT. 

TRAFFIC FLOW AT THE END OF EACH DAYS ACTIVITIES. REMOVE LANE 

BACKFILL ANY TRENCHES OF ROADWAY CUTS AND MAKE SUITABLE FOR 

COMPLETE WORK ON PHASE III, STEP 1 USING DAILY LANE CLOSURES. 

PROJECT UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.

MAINTAIN VEHICULAR ACCESS TO ALL RESIDENCES AND BUSINESSES DURING THE LIFE OF THE

PRIOR TO INSTALLATION.

WARNING SIGNS AND TRAFFIC CONTROL DEVICES. FIELD VERIFY LOCATIONS WITH THE NCDOT

BEFORE BEGINNING ANY CONSTRUCTION ACTIVITIES, THE CONTRACTOR SHALL INSTALL ALL ADVANCE

NOTES: "RSD" REFERS TO NCDOT ROADWAY STANDARD DRAWINGS.

     -OPEN TO FINAL TRAFFIC PATTERN

STEP 3: -REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR ROUTE SIGNING.

     CONSTRUCTION PLANS)   

     -L-) FROM STATION 25+75 +/- -L- TO STATION 26+75 +/- -L-. (SEE 

     ROADWAY, AND PLACE FINAL PAVEMENT MARKINGS ON SR1432 (SKYLAND DRIVE, 

STEP 2: -REMOVE THE EXISTING STRUCTURE AND CONSTRUCT THE PROPOSED STRUCTURE,

    CLOSE SR1432 (SKYLAND DRIVE, -L-)

    -USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9 AND 2 OF 9, 

    CLOSING OF SR1432 (SKYLAND DRIVE, -L-). SEE TMP-3.

STEP 1: -INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE 

     -OPEN TO FINAL TRAFFIC PATTERN

STEP 3: -REMOVE ALL TRAFFIC CONTROL DEVICES, SIGNING, AND DETOUR ROUTE SIGNING.

    CONSTRUCTION PLANS)

    -L-) FROM STATION 42+35 +/- -L- TO STATION 44+45 +/- -L-. (SEE 

    ROADWAY, AND PLACE FINAL PAVEMENT MARKINGS ON SR1432 (SKYLAND DRIVE, 

STEP 2: -REMOVE THE EXISTING STRUCTURE AND CONSTRUCT THE PROPOSED STRUCTURE,

    CLOSE SR1432 (SKYLAND DRIVE, -L-)

    -USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEETS 1 OF 9 AND 2 OF 9, 

     CLOSING OF SR1432 (SKYLAND DRIVE, -L-). SEE TMP-4. 

STEP 1: -INSTALL OFF-SITE DETOUR ROUTE SIGN ASSEMBLIES FOR THE 

 

 -L- STA 11+85 TO -L- STA 45+95

 APPURTENANCES AS SHOWN ON ROADWAY PLANS  

          CURB & GUTTER, SIDEWALK, DRIVE APRONS, DRAINAGE AND 

          CONSTRUCT THE FOLLOWING:

STEP 1:   USING ROADWAY STANDARD DRAWING NO. 1101.02 SHEET 1 OF 14,

FOLLOWING STEP 3 IN PHASE II, INITIATE PHASE III BY PERFORMING THE FOLLOWING ACTIVITIES:

2/18/2022
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