PROJ. REFERENCE NO. SHEET NO.

BP14.R006 TMP-4B

PHASING PLAN ®DRMP

,INC.
8210 UNIVERSITY EXECUTIVE PARKDR.  NC LICENSE NO. F-1524
SUITE 220 www.drmp.com
CHARLOTTE, NC 28262

P HAS E I I PHONE: 704-549-4260

STEP 1: (SEE TMP-7)

MAINTAIN WORK ZONE ADVANCE WARNING SIGNS. (RSD 1101.01)
MAINTAIN PHASE I PORTABLE SIGNALS.

AWAY FROM TRAFFIC, USING LANE CLOSURES AS NEEDED, SHIFT TRAFFIC TO THE
PHASE II (LONG TERM) TRAFFIC PATTERN.

ONCE SHIFTED AND WITH SIGNALS ACTIVE, RESET PCB AS SHOWN ON TMP-5. AFTER
PCB RESET, COMPLETE -L- CONSTRUCTION, BEHIND BARRIERS AND AWAY FROM
TRAFFIC, TO THE FOLLOWING STATIONS (INCLUDING DRAINAGE):

-L- STA. 9+60 +/- TO -L- STA. 15+38 +/- (SEE TMP-6)

SPECIAL WEDGING NOTE:

COMPLETE -L- WEDGING OPERATIONS ENSURING POSITIVE DRAINAGE IS MAINTAINED
AND PCB IS MOVED AND RESET AFTER EACH LIFT, USING FLAGGERS AND PORTABLE
SIGNALS AS NEEDED.

SHORING REMOVAL NOTE:
CONTRACTOR TO SAFELY REMOVE PHASE II SHORING WHEN READY TO COMPLETE BRIDGE
CONSTRUCTION.

PHASE III

STEP 1:

MAINTAIN WORK ZONE ADVANCE WARNING SIGNS. (RSD 1101.01)

USING FLAGGERS AS NEEDED, REMOVE ALL PORTABLE SIGNALS, PCB AND SHORING FROM
PREVIOUS PHASES AND ASSOCIATED WORK ZONE SIGNS.

AWAY FROM TRAFFIC, USING LANE CLOSURES AND FLAGGERS AS NEEDED, FINISH ANY
REMAINING CONSTRUCTION AND/OR PAVING, INCLUDING FINAL SURFACE COURSE, AND
INSTALL ANY REMAINING PAVEMENT MARKINGS AND MARKERS. SEE PAVEMENT MARKING
PLAN FOR MORE DETAILS.

Signed by:

APPROVED: yadrary W Eopoits
L5647DD76D4884E8... ““""".”””
DATE: 10/8/202 5 \\\\‘;2\’\\(\0 o u(:o AJ?,OZ /””"’

“\ Q e o0 ¢
i@@SS/O@cj

° Q o
SEAL

[
S
CJ
-
-
-
-
-
-
-
° -
N -
° -
-
-
~
)
.
~
>
~

PHASING NOTES
AND PLAN

ST

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED




		2025-10-08T08:53:54-0700
	Digitally verifiable PDF exported from www.docusign.com




