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GENERAL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS, OR RESULT IN DUPLICATE, OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,
OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS

A) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

SIGNING

B) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD
ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC
CONTROL PLANS. PROVIDE SIGNING REQUIRED FOR THE OFFSITE DETOUR
AS SHOWN IN THE TRAFFIC CONTROL PLANS.

C) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE
ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION. COVER OR REMOVE
ALL SIGNS REQUIRED FOR THE OFFSITE DETOUR WHEN THE DETOUR IS
NOT IN OPERATION.

D) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

LOCAL NOTES

E) NOTIFY THE CHEROKEE COUNTY SCHOOLS TRANSPORTATION DIRECTOR
THIRTY (30) CALENDAR DAYS PRIOR TO CLOSURE OF THE ROAD.

F) NOTIFY THE CHEROKEE COUNTY EMERGENCY MANAGEMENT SERVICES DIRECTOR
THIRTY (30) CALENDAR DAYS PRIOR TO CLOSURE OF THE ROAD.

G) ACCESS TO ALL RESIDENTS AND BUSINESSES WITHIN THE PROJECT LIMITS
MUST BE MAINTAINED AT ALL TIMES.

PROJECT NOTES

PROJ. REFERENCE NO. SHEET NO.

17BP.14.R.87 TMP-1B

CONSTRUCTION PHASING

STEP 1:

USING RSD 1101.03, SHEET 1 OF 9, AND SHEETS TMP-2 AND TMP-3, INSTALL
ROAD CLOSURE AND DETOUR SIGNS. KEEP SIGNS COVERED UNTIL DETOUR
ROUTE IS READY FOR OPERATION.

STEP 2:

PLACE TYPE Ill BARRICADES TO CLOSE SR 1314 TO THRU TRAFFIC AND DETOUR
TRAFFIC USING OFFSITE ROUTE.

STEP 3:

CONSTRUCT PROPOSED IMPROVEMENTS, INCLUDING ROADWAY, STRUCTURE, AND
FINAL PAVEMENT MARKINGS.

STEP 4:

REMOVE ALL SIGNS AND DEVICES, AND OPEN SR 1314 TO TRAFFIC.
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