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PHASING

Bridge #550043 17BP.14.R.210 | TMP-2

TGS ENGINEERS
INEERS 804—C N. LAFAYETTE ST

1/29/20I9

X:ANCDOT\Division 14 - 20I7T\Macon 550043\Traffic\TrafficControlNTCP\Macon_550043_TC_TMP_02(Phasing).dgn

User:smelvin

UNLESS OTHERWISE NOTED PROVIDE ACCESS TO ALL DRIVES AT ALL TIMES.

Phase |

STEP 1:

INSTALL ALL ADVANCE WORK ZONE WARNING SIGNS ON -L- IN ACCORDANCE
WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

STEP 2:

WITH THE EXISTING TRAFFIC IN ITS ORIGINAL PATTERN CONSTRUCT THE
FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE AS SHOWN ON PLAN (TMP-3):

-L- STA. 10491 TO -L- STA. 15+52.20 (BEGIN BRIDGE)

-L- STA. 16+39.80 (END BRIDGE) TO -L- STA. 19+68

CONSTRUCT THE NEW BRIDGE OVER MIDDLE CREEK FROM -L- STA. 15+52.20
TO -L- STA. 16+39.80

PLACE THE GUARDRAIL AS SHOWN ON PLANS. (SEE TMP-3)

CONSTRUCT THE DRIVE RT OF -L- STA 11+30.

STEP 3:

USING TEMPORARY LANE CLOSURES AND FLAGGERS WHEN NEEDED PLACE
TEMPORARY PAVEMENT MARKINGS AS SHOWN ON PLAN TMP-3 AND OPEN

THE NEW ALIGNMENT TO THRU TRAFFIC.
SEE NCDOT RDY STD DRAWING 1101.02 SHT 1 OF 14
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STEP 1:

WITH TRAFFIC ON THE NEW ALIGNMENT CLOSE EXISTING MIDDLE CREEKRD TO
THRU TRAFFIC AND USING TEMPOARY LANE CLOSURES AND FLAGGERS WHEN
NEEDED CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL
LAYER OF SURFACE AS SHOWN ON PLAN (TMP-4):

-L- STA. 10455 TO -L- STA 12+14

-L- STA. 17+76 TO -L- STA 20+50

BUILD THE CONNECTION TO THE EXISTING SARAH COVE RD LT OF -L- STA.
19450

STEP 2:

REMOVE THE EXISTING BRIDGE OVER MIDDLE CREEK (SEE TMP-4)
REMOVE EXISTING PAVEMENT (SEE TMP-4)

STEP 3:

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL LAYER
OF SURFACE COURSE AS FOLLOWS (SEE TMP-4):

-L- STA10+55 TO -L- STA 20+50

SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL
PAVEMENT MARKING AS SHOWN IN PAVEMENT MARKING PLANS.
SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ALL ROADS TO TRAFFIC.
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