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SEE NCDOT RDY STD DRAWING 1101.02 SHT 1 OF 14

THE NEW ALIGNMENT TO THRU TRAFFIC.

TEMPORARY PAVEMENT MARKINGS AS SHOWN ON PLAN TMP-3 AND OPEN 

USING TEMPORARY LANE CLOSURES AND FLAGGERS WHEN NEEDED PLACE 

STEP 3:

CONSTRUCT THE DRIVE RT OF -L- STA 11+30.

PLACE THE GUARDRAIL AS SHOWN ON PLANS. (SEE TMP-3)

TO -L- STA. 16+39.80

CONSTRUCT THE NEW BRIDGE OVER MIDDLE CREEK FROM -L- STA. 15+52.20 

-L- STA. 16+39.80 (END BRIDGE) TO -L- STA. 19+68

-L- STA. 10+91 TO -L- STA. 15+52.20 (BEGIN BRIDGE)

COURSE AS SHOWN ON PLAN (TMP-3):

FOLLOWING UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE 

WITH THE EXISTING TRAFFIC IN ITS ORIGINAL PATTERN CONSTRUCT THE 

STEP 2:

WITH NCDOT STD DRAWING 1101.01, SHEET 3 OF 3.

INSTALL ALL ADVANCE WORK ZONE WARNING SIGNS ON -L- IN ACCORDANCE 

STEP 1:

Phase I

UNLESS OTHERWISE NOTED PROVIDE ACCESS TO ALL DRIVES AT ALL TIMES.

REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN ALL ROADS TO TRAFFIC. 

SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

PAVEMENT MARKING AS SHOWN IN PAVEMENT MARKING PLANS. 

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL 

SEE NCDOT STD DRAWING 1101.02, SHT 1 OF 14

-L- STA 10+55 TO -L- STA 20+50

OF SURFACE COURSE AS FOLLOWS (SEE TMP-4):

USING FLAGGERS AND TEMPORARY LANE CLOSURES PLACE THE FINAL LAYER 

STEP 3:

REMOVE EXISTING PAVEMENT (SEE TMP-4)

REMOVE THE EXISTING BRIDGE OVER MIDDLE CREEK (SEE TMP-4)

STEP 2:

19+50 

BUILD THE CONNECTION TO THE EXISTING SARAH COVE RD LT OF -L- STA. 

-L- STA. 17+76 TO -L- STA 20+50

-L- STA. 10+55 TO -L- STA 12+14

LAYER OF SURFACE AS SHOWN ON PLAN (TMP-4): 

NEEDED CONSTRUCT THE FOLLOWING UP TO BUT NOT INCLUDING THE FINAL 

THRU TRAFFIC AND USING TEMPOARY LANE CLOSURES AND FLAGGERS WHEN 

WITH TRAFFIC ON THE NEW ALIGNMENT CLOSE EXISTING MIDDLE CREEK RD TO 

STEP 1:

Phase II
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