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PHASE I

STEP 1: INSTALL ADVANCE WORK ZONE WARNING SIGNS ON ALL ROADWAYS WITHIN 

        THE PROJECT LIMITS ACCORDING TO ROADWAY STANDARD DRAWING NO. 

        1101.01.

STEP 2: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 0F 15, 

        CONSTRUCT THE PROPOSED TEMPORARY PAVEMENT WIDENING ALONG THE 

        RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN ON SHEET TMP-4.

        USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 0F 15, 

        INSTALL PERMANENT GUARDRAIL ALONG THE LEFT SIDE OF -L- IN THE 

        LOCATIONS SHOWN IN THE ROADWAY DESIGN PLANS AND ON SHEET TMP-4.

PHASE II

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 0F 15, 

        COMPLETE THE FOLLOWING:

        - PLACE TEMPORARY PAINT PAVEMENT MARKINGS ALONG -L- IN THE 

          PATTERN SHOWN ON SHEET TMP-5, INSTALL NARROW ROAD WARNING 

          SIGNS AND PLACE -L- TRAFFIC IN THE PATTERN SHOWN ON SHEET 

          TMP-5.

        - INSTALL PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH 

          CUSHIONS ALONG THE RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN 

          ON SHEET TMP-5.

        - INSTALL TEMPORARY SHORING ALONG THE RIGHT SIDE OF -L- IN THE 

          LOCATIONS SHOWN ON SHEET TMP-5, REMOVE THE WING WALLS ON THE

          EXISTING CULVERT RIGHT OF -L- AND CONSTRUCT THE PROPOSED

          CULVERT EXTENSION AS SHOWN ON SHEET TMP-5.

STEP 2: CONSTRUCT AS MUCH AS POSSIBLE OF THE PROPOSED -L- RIGHT SIDE 

        ROADWAY WIDENING BEHIND THE PORTABLE CONCRETE BARRIER WITHOUT 

        AFFECTING EXISTING TRAFFIC PATTERNS AND INSTALL THE PROPOSED

        GUARDRAIL ALONG THE RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN 

        IN THE ROADWAY DESIGN PLANS AND ON SHEET TMP-5.

STEP 3: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 0F 15, 

        REMOVE THE PORTABLE CONCRETE BARRIER AND TEMPORARY CRASH 

        CUSHIONS ALONG THE RIGHT SIDE OF -L- AND COMPLETE THE PROPOSED

        WIDENING ALONG THE RIGHT SIDE OF -L- IN THE LOCATIONS SHOWN ON 

        SHEET TMP-5.  

STEP 1: USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 0F 15, 

        COMPLETE THE FOLLOWING:

        - COMPLETE ROADWAY CONSTRUCTION ALONG THE ENTIRE LEGTH OF -L- 

          UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

        - PLACE TEMPORARY PAINT PAVEMENT MARKINGS AND MARKERS ALONG -L- 

          AS SHOWN ON SHEET TMP-6 AND PLACE -L- TRAFFIC IN THE PATTERN 

          SHOWN ON SHEET TMP-6.

        - REMOVE THE SECTIONS OF EXISTING -L- IN THE LOCATIONS SHOWN ON 

          SHEET TMP-6 AND COMPLETE CONSTRUCTION ON ALL REMAINING 

          SECTIONS OF -L- UP THRU THE FINAL LAYER OF SURFACE COURSE.

        - PLACE THE FINAL PAVEMENT MARKINGS AND MARKERS ON -L- AS SHOWN 

          IN THE FINAL PAVEMENT MARKING PLAN AND OPEN -L- TO THE FINAL 

          TRAFFIC PATTERN.

STEP 2: REMOVE ALL TRAFFIC CONTROL DEVICES AND WORK ZONE WARNING SIGNS.
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