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; STEP 1. INSTALL AND COVER OFF-SITE DETOUR AND TRAILBLAZE SIGNING ACCORDING TO TMP-4 AND
i ROADWAY STANDARD DRAWINGS NO. 1101.03, SHEET 1 OF 9.
O
@ STEP 2. UNCOVER OFF-SITE DETOUR AND TRAILBLAZE SIGNING AS SHOWN ON TMP-4 AND PLACE TYPE III BARRICADES
- TO CLOSE SR 2129 (WOODRUFF RD.) TO TRAFFIC.
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% STEP 3. REMOVE EXISTING STRUCTURE AND CONSTRUCT PROPOSED -L- STRUCTURE AND APPROACHES. NOTE: SEE TMP-4 FOR WOODRUFF ROAD OFF-SITE DETOUR AND SIGNING.
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% STEP 4. PLACE FINAL PAVEMENT MARKINGS ON -L- STRUCTURE AND APPROACHES.
(@)
E STEP 5. REMOVE TYPE III BARRICADES AND REOPEN SR 2129 (WOODRUFF RD.) TO TRAFFIC. REMOVE ALL OFF-SITE
s DETOUR AND TRAILBLAZE SIGNING.
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o DOCUMENT NOT CONSIDERED FINAL
" UNLESS ALL SIGNATURES COMPLETED
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