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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PLAN

OPERATIONS

TRANSPORTATION

PHASINGGENERAL NOTES

     TRAFFIC PATTERN.

C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

     THE DETOUR IS NOT IN OPERATION.

     COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN 

     WHEN ROAD CLOSURE IS NOT IN OPERATION.

B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD 

     IN THE TRAFFIC CONTROL PLANS.

     PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN 

     THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

A)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO 

SIGNING

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

REMOVE THE EXISTING STRUCTURE.

CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY.

STEP 4:

STEP 5:

STEP 6:

STEP 1:

STEP 2:

STEP 3:

MARKING PLANS.

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT

TMP-1B

LOCAL NOTES

DIRECTORS OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

NOTIFY THE FRANKLIN & WARREN COUNTY EMERGENCY MANAGEMENT SERVICES3.

OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

NOTIFY THE FRANKLIN & WARREN COUNTY SCHOOLS TRANSPORTATION DIRECTORS2.

PATTERN ALTERATION.

NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC1.

SIGNS ONCE DETOUR IS IN PLACE.

TO THROUGH TRAFFIC, AND DETOUR TRAFFIC OFF-SITE. REMOVE CHANGEABLE MESSAGE

BARRICADES TO CLOSE SR 1488 (ROD ALSTON RD.) / SR 1647 (MAJ. ROB ALSTON RD.)

INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III 

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2A THRU TMP-4

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.

OPEN SR 1488 (ROD ALSTON RD.) / SR 1647 (MAJ. ROB ALSTON RD.) TO TRAFFIC AND 

CALENDAR DAYS PRIOR TO ROAD CLOSURE, AS SHOWN ON SHEET TMP-3.

SR 1488 (ROD ALSTON RD.) / SR 1647 (MAJ. ROB ALSTON RD.) FOR FOURTEEN (14) 

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF 

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27603

Suite 1100

223 S. West St,

Firm License No. C-1051

(SEE SHEETS TMP-3 AND TMP-4).

THE OFF-SITE DETOUR WILL INCLUDE SR 1407, SR 1410, US 401, AND SR 1620 

SR 1647 (MAJ. ROB ALSTON RD.) WILL BE MAINTAINED USING AN OFF-SITE DETOUR. 

WILL BE CLOSED TO THROUGH TRAFFIC. THROUGH TRAFFIC ON SR 1488 (ROD ALSTON RD.)/ 

LITTLE SHOCCO CREEK, SR 1488 (ROD ALSTON RD.) / SR 1647 (MAJ. ROB ALSTON RD.) 

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 140 OVER

MANAGEMENT STRATEGIES
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