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STEP 1:

TRAFFIC OFFSITE.

SR 1510 (MAT NELSON RD.) TO THROUGH TRAFFIC, AND DETOUR

INSTALL DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3,

STEP 2:

AND TIE TO EXISTING PAVEMENT MARKINGS.

MARKINGS AND MARKERS, FROM -L- STA. 13+50.00 TO -L- STA. 17+50.00

USING THE FINAL PAVEMENT MARKING PLAN, PLACE FINAL PAVEMENT3)

-L- STA 15+83.13 TO -L- STA 17+50.00.

OF SURFACE COURSE FROM -L- STA. 13+50.00 TO -L- STA. 15+10.88 AND 

CONSTRUCT THE PROPOSED ROADWAY UP TO AND INCLUDING THE FINAL LAYER2)

STRUCTURE FROM -L- STA. 15+10.88 TO -L- STA 15+83.13.

REMOVE EXISTING STRUCTURE No. 89 AND CONSTRUCT THE PROPOSED1)

(SEE ROADWAY AND STRUCTURE PLANS).

AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING:

OPEN ROADWAY TO TRAFFIC AND REMOVE ALL WORK ZONE SIGNAGE.

STEP 3:

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

 

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

            LINES.

       G)   TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

       PAVEMENT MARKINGS AND MARKERS

            ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       F)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

       TRAFFIC CONTROL DEVICES

            TRAFFIC PATTERN.

       E)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       D)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRANSPORTATION MANAGEMENT PLANS.

            PROVIDE SIGNING REQUIRED FOR

            AND TRANSPORTATION MANAGEMENT PLANS.

            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS

       C)   PROVIDE SIGNING AND DEVICES

            (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

            40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

       B)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 

      SIGNING

            TRAFFIC PATTERN ALTERATION.

       A)   NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY

      TRAFFIC PATTERN ALTERATIONS

GENERAL NOTES

NOTIFY THE ENGINEER, WARREN COUNTY EMERGENCY SERVICES, AND WARREN

COUNTY SCHOOLS OF BRIDGE REMOVAL THIRTY (30) CALENDAR DAYS PRIOR TO

ROAD CLOSURE.

MUST BE MAINTAINED AT ALL TIMES.

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS

MAINTAINED USING AN OFFSITE DETOUR.

TO THROUGH TRAFFIC. LOCAL TRAFFIC ON MAT NELSON RD. WILL BE

LITTLE FISHING CREEK, SR 1510 (MAT NELSON RD.) WILL BE CLOSED

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 89 OVER

MANAGEMENT STRATEGIES
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www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

SHEET NO.PROJ. REFERENCE NO.

17BP.5.R.59

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED
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