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MANAGEMENT STRATEGIES

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 90 OVER
NORRIS CREEK, SR 1719 (BRANNON RD.) WILL BE CLOSED TO THROUGH
TRAFFIC. THROUGH TRAFFIC ON SR 1719 (BRANNON RD.) WILL BE
MAINTAINED USING AN OFFSITE DETOUR.

THE OFFSITE DETOUR WILL INCLUDE SR 1729, NC 39, AND SR 1720
(SEE SHEET TMP-3).

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS
MUST BE MAINTAINED AT ALL TIMES.

PROJECT B-4750 (BRIDGE NO. 90) IS COMBINED WITH PROJECT 17BP.5.R.68
(BRIDGE NO. 89) FOR CONSTRUCTION. BRIDGE NO. 90 SHALL BE CONSTRUCTED
FIRST AND WORK SHALL NOT BEGIN FOR BRIDGE NO. 89 UNTIL BRIDGE NO. 90

IS COMPLETE AND TRAFFIC MAY BE PLACED ON BRIDGE NO. 90 AND ALL TRAFFIC

MANAGEMENT DEVICES HAVE BEEN REMOVED.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

SIGNING

A) PROVIDE SIGNING AND DEVICES
REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD
DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR

THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

B) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE
DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.
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LOCAL NOTES

1. NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

2. NOTIFY THE FRANKLIN COUNTY SCHOOLS TRANSPORTATION DIRECTOR
OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

3. NOTIFY THE FRANKLIN COUNTY EMERGENCY MANAGEMENT SERVICES
DIRECTOR OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

PHASING

STEP 1:

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF SR 1719 (BRANNON RD.)
FOR FOURTEEN (14) CALENDAR DAYS PRIOR TO ROAD CLOSURE, AS SHOWN ON
TMP-3

STEP 2:

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3,

INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE
SR 1719 (BRANNON RD.) TO THROUGH TRAFFIC, AND DETOUR TRAFFIC OFFSITE.
REMOVE CHANGEABLE MESSAGE SIGNS ONCE DETOUR IS IN PLACE.

STEP 3:
REMOVE THE EXISTING STRUCTURE.

STEP 4.
CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY..

STEP 5:
PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

STEP 6:

OPEN SR 1719 (BRANNON RD.) TO TRAFFIC AND REMOVE ALL WORK ZONE TRAFFIC
CONTROL DEVICES.

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

APPROVED: | A, L,e4s B Yopiog DATE:2/21/2018

Firm License No. C-1051 40,
421 Fayetteville St, SO eSS/t 2
Suite 400 $ 37 "7 %

Raleigh, NC 27601
T 619.380.8750 | SEAL

T

=
- -
www.stewartinc.com Y
%7
%,

.. S
X RN
4, 'Pf ®e00ccee® OQ ‘\\
S | E W/ \ | 2 | 'll"'%ui:u;(\“\\‘

TRANSPORTATION
OPERATIONS PLAN




		2018-02-21T13:33:06-0800
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




