DocuSign Envelope ID: 04213398-AE94-43B2-BCD9-EAC03ECB9590

PROJ. REFERENCE NO.	SHEET NO.
5B.203214.5	TMP-01

ROADWAY STANDARD DRAWINGS

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE CONSIDERED A PART OF THESE PLANS:

STD. NO.	TITLE
1101.03	TEMPORARY ROAD CLOSURES
1110.01	STATIONARY WORK ZONE SIGNS
1145.01	BARRICADES
1205.01	PAVEMENT MARKINGS - LINE TYPES AND OFFSETS
1205.02	PAVEMENT MARKINGS - TWO LANE AND MULTILANE ROADWAYS
1250.01	RAISED PAVEMENT MARKERS - INSTALLATION SPACING
1251.01	RAISED PAVEMENT MARKERS - (PERMANENT AND TEMPORARY)
1261.01	GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING
1261.02	GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING
1262.01	GUARDRAIL END DELINEATION
1264.01	OBJECT MARKERS - TYPES
1264.02	OBJECT MARKERS - INSTALLATION

PHASING

STEP 1) INSTALL ALL OFFSITE DETOUR SIGNING AND ROAD CLOSURE SIGNING NO MORE THAN THREE (3) DAYS PRIOR TO CONSTRUCTION. IF CONSTRUCTION HAS NOT BEGUN WITHIN THREE (3) DAYS OF INSTALLATION, REMOVE OR COVER SIGNS USING AN APPROVED METHOD PER THE DISCRETION OF THE ENGINEER.
[SEE SHEETS TMP-02]

STEP 2) AWAY FROM TRAFFIC CONSTRUCT SR 1671 FERRELL RD. FROM THE BEGIN PROJECT LIMITS TO THE END PROJECT LIMITS UP TO BUT NOT INCLUDING THE FINAL LIFT OF SURFACE COURSE.
[SEE ROADWAY PLANS]

STEP 3) AWAY FROM TRAFFIC INSTALL THE FINAL LIFT OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS, AND OPEN THE ENTIRE PROJECT TO THE FINAL TRAFFIC PATTERN.
[SEE FINAL PAVEMENT MARKING PLAN]

STEP 4) REMOVE ALL ROAD CLOSURE SIGNING, OFFSITE DETOUR SIGNING, AND TRANSPORATION MANAGEMENT DEVICES.
[SEE SHEET TMP-04 FOR SIGN LOCATIONS]

LEGEND

GENERAL

NORTH ARROW

TRAFFIC CONTROL DEVICES

BARRICADE (TYPE III)

TEMPORARY SIGNING

STATIONARY SIGN

WETHERILL ENGINEERING
1223 Jones Franklin Rd.
Raleigh, N.C. 27606
License No. F-0377
Bus: 919 851 8077
Fax: 919 851 8107
TRANSPORTATION PLANNING/DESIGN - BRIDGE/STRUCTURE DESIGN
CIVIL/SITE DESIGN - GIS/GPS - CONSTRUCTION OBSERVATION

APPROVED: Docusigned by: R.K. Murphey Jr. 681DF3E849AF42C...

DATE: 1/25/2023

NORTH CAROLINA PROFESSIONAL SEAL 018981 ENGINEER R. K. MURPHY, JR.

DOCUMENT NOT CONSIDERED FINAL UNLESS ALL SIGNATURES COMPLETED

DIVISION OF HIGHWAYS STATE OF NORTH CAROLINA DEPARTMENT OF TRANSPORTATION WORK ZONE TRAFFIC CONTROL

12/20/2022
P:\2081\B159.09 Div 5 Wake Sec Paved Brdg Maint Frc\Sr 1671FerrellRd\Traffic\WZTC\TMP\Sheets\TO\Div 5 Wake Sec Paved Brdg Maint Frc_Sr 1671FerrellRd_Traffic_WZTC_TMP_Sheets_TO_01.dgn
User:AHayes