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APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

TMP-1B

www.stewartinc.com

T   919.380.8750

Raleigh, NC 27601

Suite 400

421 Fayetteville St,

Firm License No. C-1051

MANAGEMENT STRATEGIES

PHASING

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

GENERAL NOTES

STEP 1:

STEP 2:

STEP 3:

STEP 6:

STEP 4:

CONSTRUCT THE PROPOSED STRUCTURES AND ROADWAY.

STEP 5:

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

LOCAL NOTES

            TRAFFIC PATTERN.

       C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

            DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

            COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

            TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

       B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

            THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

            PROVIDE SIGNING REQUIRED FOR

            DRAWINGS AND TRAFFIC CONTROL PLANS.

            REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD

       A)   PROVIDE SIGNING AND DEVICES

      SIGNING
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   DIRECTOR OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

3. NOTIFY THE PERSON COUNTY EMERGENCY MANAGEMENT SERVICES

   OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

2. NOTIFY THE PERSON COUNTY SCHOOLS TRANSPORTATION DIRECTOR

   PATTERN ALTERATION.

1. NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC

B-5145/B-5322

SHOWN ON TMP-3

BREWER RD.) FOR FOURTEEN (14) CALENDAR DAYS PRIOR TO ROAD CLOSURE, AS 

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF SR 1343 (JOHN 

REMOVE CHANGEABLE MESSAGE SIGNS ONCE DETOUR IS IN PLACE.

SR 1343 (JOHN BREWER RD.) TO THROUGH TRAFFIC, AND DETOUR TRAFFIC OFFSITE. 

INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3,

CONTROL DEVICES.

OPEN SR 1343 (JOHN BREWER RD.) TO TRAFFIC AND REMOVE ALL WORK ZONE TRAFFIC 

MUST BE MAINTAINED AT ALL TIMES.

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS

(SEE SHEET TMP-3).

THE OFFSITE DETOUR WILL INCLUDE SR 1102, SR 1300, AND SR 1310.

DETOUR.  

ON SR 1343 (JOHN BREWER RD.) WILL BE MAINTAINED USING AN OFFSITE 

BREWER RD.) WILL BE CLOSED TO THROUGH TRAFFIC. THROUGH TRAFFIC 

HYCO CREEK AND BRIDGE No. 51 OVER RICHLAND CREEK, SR 1343 (JOHN 

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 50 OVER SOUTH

REMOVE THE EXISTING STRUCTURES.

5/9/2018
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