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SHEET NO.PROJ. REFERENCE NO.

APPROVED:  

DATE:  

SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

PLAN

OPERATIONS

TRANSPORTATION

PHASINGGENERAL NOTES

     TRAFFIC PATTERN.

C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

     THE DETOUR IS NOT IN OPERATION.

     COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN 

     WHEN ROAD CLOSURE IS NOT IN OPERATION.

B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD 

     IN THE TRAFFIC CONTROL PLANS.

     PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN 

     THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

A)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO 

SIGNING

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.  

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

MUST BE MAINTAINED AT ALL TIMES.

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS

TMP-3).

THE OFF-SITE DETOUR WILL INCLUDE NC 157 AND SR 11142 (SEE SHEET

CHURCH RD) WILL BE MAINTAINED USING AN OFF-SITE DETOUR. 

TO THROUGH TRAFFIC. THROUGH TRAFFIC ON SR 1144 (FLAT RIVER

NORTH FLAT RIVER, SR 1144 (FLAT RIVER CHURCH RD) WILL BE CLOSED

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 25 OVER

MANAGEMENT STRATEGIES LOCAL NOTES

DIRECTOR OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

NOTIFY THE PERSON COUNTY EMERGENCY MANAGEMENT SERVICES3.

OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

NOTIFY THE PERSON COUNTY SCHOOLS TRANSPORTATION DIRECTOR2.

PATTERN ALTERATION.

NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC1.

REMOVE THE EXISTING STRUCTURE.

CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY.

ALL WORK ZONE TRAFFIC CONTROL DEVICES.

OPEN SR 1144 (FLAT RIVER CHURCH RD) TO TRAFFIC AND REMOVE

STEP 4:

STEP 5:

STEP 6:

STEP 1:

STEP 2:

STEP 3:

PRIOR TO ROAD CLOSURE, AS SHOWN ON SHEET TMP-3

SR 1144 (FLAT RIVER CHURCH RD) FOR FOURTEEN (14) CALENDAR DAYS

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF 

MARKING PLANS.

PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT

SIGNS ONCE DETOUR IS IN PLACE.

TRAFFIC, AND DETOUR TRAFFIC OFF-SITE. REMOVE CHANGEABLE MESSAGE

BARRICADES TO CLOSE SR 1144 (FLAT RIVER CHURCH RD)TO THROUGH

INSTALL ROAD CLOSURE AND DETOUR SIGNS, PLACE TYPE III 

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3, 

TMP-1B
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