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Stantec Consulting Services Inc.

Raleigh, NC 27606
Tel. 919.851.6866
Fax. 919.851.7024
www.stantec.com
License No. F-0672

Suite 300
801 Jones Franklin Road
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APPROVED:  

DATE:  

TMP-3

PHASING

PHASE I  (TMP 4-5) PHASE II  (TMP 6-7)

OPEN TO FINAL PATTERN.

UNCOVER PERMANENT SIGNING, REMOVE TRAFFIC CONTROL DEVICES AND 

MARKINGS AND MARKERS ON THE FINAL PAVEMENT SURFACE.

UPON COMPLETION OF ALL OTHER OPERATIONS, PLACE FINAL PAVEMENT 

STEP 3: 

NEEDED.

COMPLETE INSTALLATION OF REMAINING SIGNS AND MAINTAIN COVERED AS 

MANOR RIDGE RD/BROOKWOOD DR INTERSECTION.

OF MEDIAN TURN LANE AREAS AND CONCRETE ISLANDS AT US 401 AND 

WITH TRAFFIC IN PHASE II TRAFFIC PATTERN, COMPLETE CONSTRUCTION 

STEP 2:

INTERSECTION

CLOSE THE MEDIAN AT US 401 AND MANOR RIDGE RD/BROOKWOOD DR -

OPEN U-TURN BULB AND UNCOVER RELATED SIGNING-

CONTINUOUS WORK PERIOD:

UPON COMPLETION OF U-TURN PAVEMENT MARKINGS AND IN ONE 

STEP 1:

MAINTAIN BULB CLOSED WITH DRUMS UNTIL READY TO OPEN IN PHASE II.

NEW U-TURN BULB.  REFER TO PAVEMENT MARKING PLANS AND TMP-7.  

PLACE TEMPORARY PAVEMENT MARKINGS IN THEIR FINAL PATTERN AT THE 

STEP 3:

UNTIL PHASE II.

INSTALL PERMANENT SIGNING AWAY FROM TRAFFIC AND COVER SIGNS 

DRUMMED OFF AS SHOWN ON SHEETS TMP-4 AND 5.  

15.  WHEN LANE CLOSURES ARE NOT IN EFFECT, KEEP WORK AREAS 

LANE CLOSURES PER ROADWAY STANDARD DRAWING 1101.02 SHEET 3 OF 

DRAINAGE STRUCTURES IN MEDIAN AND OUTSIDE OF TRAVELWAY USING 

RIDGE ROAD INTERSECTION), U-TURN BULB, OUTSIDE WIDENING AND 

CONSTRUCT US 401 MEDIAN (EXCLUDING CENTER "S" ISLAND AT MANOR 

STEP 2:

3.

RIDGE RD) PER ROADWAY STANDARD DRAWING 1101.01, SHEET 2 AND 3 OF 

SIGNS ON -L- (NC 401), -Y1- (BROOKWOOD DR), AND -Y2- (MANOR 

PRIOR TO ANY WORK OPERATIONS, INSTALL WORK ZONE ADVANCE WARNING 

STEP 1:

DocuSign Envelope ID: F1613BCA-430E-4090-A3F3-4193266777CA

4/14/2017


		2017-04-14T09:35:10-0700
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




