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PROJ. REFERENCE NO. SHEET NO.

17BP.5.R.56 TMP-1B

MANAGEMENT STRATEGIES PHASING

STEP 1: STEP 4:

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 3 OVER PROVIDE CHANGEABLE MESSAGE SIGN WITH COUNTDOWN FOURTEEN AWAY FROM TRAFFIC, COMPLETE THE FOLLOWING:

FISHING CREEK, SR 1001 (MARTIN LUTHER KING BOULEVARD) WILL BE CLOSED (14) DAYS PRIOR TO CLOSURE OF SR 1001 (MARTIN LUTHER (SEE ROADWAY AND STRUCTURE PLANS).

TO THROUGH TRAFFIC. LOCAL TRAFFIC ON SR 1001 WILL BE MAINTAINED USING KING BOULEVARD) AT BOTH POINTS OF ROAD CLOSURE. 1)  REMOVE EXISTING STRUCTURE No. 3 AND CONSTRUCT THE PROPOSED

AN OFFSITE DETOUR. STRUCTURE FROM -L- STA. 14+83.77 TO -L- STA 16+36.23.
STEP 2:

ACCESS TO ALL RESIDENCES AND BUSINESSES WITHIN THE PROJECT LIMITS USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3, 2)  CONSTRUCT THE PROPOSED ROADWAY UP TO AND INCLUDING THE FINAL LAYER

MUST BE MAINTAINED AT ALL TIMES. INSTALL DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE OF SURFACE COURSE FROM -L- STA. 12+35.00 TO -L- STA. 14+83.77 AND

o SR 1001 (MARTIN LUTHER KING BOULEVARD) TO THROUGH TRAFFIC, -L- STA 16+36.23 TO -L- STA 19+50.00.

NOTIFY THE ENGINEER, WARREN COUNTY EMERGENCY SERVICES, AND WARREN AND DETOUR TRAFFIC OFFSITE.

COUNTY SCHOOLS OR BRIDGE REMOVAL THIRTY (30) CALENDAR DAYS PRIOR TO 3) USING THE FINAL PAVEMENT MARKING PLAN, PLACE FINAL PAVEMENT

ROAD CLOSURE. STEP 3: MARKINGS AND MARKERS, FROM -L- STA. 12+35.00 TO -L- STA. 19+50.00
BEFORE BEGINNING WORK, LOCATE LIMITS OF PAVEMENT MARKING AND TIE TO EXISTING PAVEMENT MARKINGS.

SKIP LINES AT NORTH END AND SOUTH END OF PROJECT STEP 5

OPEN ROADWAY TO TRAFFIC AND REMOVE ALL WORK ZONE SIGNAGE.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL TRAFFIC PATTERN ALTERATIONS

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED E) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, TRAFFIC PATTERN ALTERATION.

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE SIGNING

ENGINEER.

F) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN
40 FT FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF (3) DAYS PRIOR TO THE BEGINNING OF CONSTRUCTION.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

OR DIRECTED BY THE ENGINEER. G) PROVIDE SIGNING AND DEVICES

REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD DRAWINGS

LANE AND SHOULDER CLOSURE REQUIREMENTS AND TRAFFIC CONTROL PLANS.
A) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN PROVIDE SIGNING REQUIRED FOR

OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY

BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED. H) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED

TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.
B) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER

ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE

OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY

BARRIER OR GUARDRAIL. I) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

TRAFFIC PATTERN.
C) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE ACCORDING TO TRAFFIC CONTROL DEVICES
THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED
BY THE ENGINEER. CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR J) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2
EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE. ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.
PAVEMENT EDGE DROP OFF REQUIREMENTS PAVEMENT MARKINGS AND MARKERS
D) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING K) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN LINES.

EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH

POSTED SPEED LIMITS OF 45 MPH OR GREATER. DOCUMENT NOT CONSIDERED FINAL
UNLESSDOéj\SIi.rI‘:dbSV:IGNATURES COMPLETED
BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH APPROVED|_Dawid Fusgles — paTe: 3/25/201]

POSTED SPEED LIMITS LESS THAN 45 MPH.

Firm License No. C-1051

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE 421Hwa§q@£%
uite

ENGINEER, AT NO EXPENSE TO THE DEPARTMENT. ‘/Vf/ Raleigh, NC 27601 SEAL
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