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MANAGEMENT STRATEGIES

DURING CONSTRUCTION OF PROPOSED STRUCTURE BRIDGE No. 77 OVER
FISHING CREEK, SR 1640 (RICHARDSON RD.) WILL BE CLOSED TO THROUGH
TRAFFIC. THROUGH TRAFFIC ON SR 1640 (RICHARDSON RD.) WILL BE
MAINTAINED USING AN OFF-SITE DETOUR.

THE OFF-SITE DETOUR WILL INCLUDE SR 1513, SR 1634, NC 43, AND
SR 1133 (SEE SHEET TMP-3).

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

SIGNING

A) PROVIDE SIGNING AND DEVICES
REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY STANDARD
DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR

THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL PLANS.

B) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED
TO CLOSE THE ROAD WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE
DETOUR WHEN THE DETOUR IS NOT IN OPERATION.

C) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

TRAFFIC PATTERN.

LOCAL NOTES

1. NOTIFY THE ENGINEER AT LEAST 30 DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

2. NOTIFY THE WARREN COUNTY SCHOOLS TRANSPORTATION DIRECTOR
OF THE BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

3. NOTIFY THE WARREN COUNTY EMERGENCY MANAGEMENT SERVICES
DIRECTOR OF BRIDGE REMOVAL 30 DAYS PRIOR TO ROAD CLOSURE.

PHASING

STEP 1.

PROVIDE AND MAINTAIN CHANGEABLE MESSAGE SIGNS AT EACH END OF SR 1640
(RICHARDSON RD.) FOR FOURTEEN (14) CALENDAR DAYS PRIOR TO ROAD CLOSURE,
AS SHOWN ON SHEET TMP-3.

STEP 2:

USING RSD 1101.03, SHEET 1 OF 9, SHEETS TMP-2 AND TMP-3, INSTALL ROAD
CLOSURE AND DETOUR SIGNS, PLACE TYPE III BARRICADES TO CLOSE SR 1640
(RICHARDSON RD.) TO THROUGH TRAFFIC, AND DETOUR TRAFFIC OFF-SITE. REMOVE
CHANGEABLE MESSAGE SIGNS ONCE DETOUR IS IN PLACE.

STEP 3:
REMOVE THE EXISTING STRUCTURES.

STEP 4.
CONSTRUCT THE PROPOSED STRUCTURES AND ROADWAY .

STEP 5:
PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

STEP 6:

OPEN SR 1640 (RICHARDSON RD.) TO TRAFFIC AND REMOVE ALL WORK ZONE TRAFFIC

CONTROL DEVICES.
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