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NOTES::
REPLACE MARKINGS AND RETURN TRAFFIC TO THE CURRENT TRAFFIC PATTERN AT THE
END OF EACH WORK PERIOD UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED
BY THE ENGINEER.
MAINTAIN VEHICULAR ACCESS TO ALL BUSINESSES DURING THE LIFE OF THE CONTRACT
UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.
USE FLAGGERS UNDER BRIDGE TO PROTECT PEDESTRIANS FROM OVERHEAD CONSTRUCTION.
THE TERM RSD DENOTES "ROADWAY STANDARD DRAWING' . —
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STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS ON GLENWOOD AVE (US 70),
LEAD MINE RD, NORTH HILLS DR, CREEDMORE RD (NC 50), BLUE RIDGE RD,
1-440 (RALEIGH BELTLINE) ACCORDING TO RSD 1101.01.
NOTE: STEPS 2 THRU 10 MAY BE COMPLETED IN ANY ORDER; HOWEVER, SEQUENGE
MUST BE APPROVED BY ENGINEER.
. COMPLETE REHAB OF EASTBOUND LANES. LANE ID INSET
5 NOTE: LANES "A" THRU LANE "D" ARE EASTBOUND LANES.
s
= STEP 2: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "C" & "D". USING
DETAIL EB1, COMPLETE IMPROVEMENTS FOR LANE "D” AND HALF OF LANE "C".
SEE SHEETS TMP-4 THRU TMP-6 FOR DETAILS. (LN-3)
STEP 3: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "A", "B" & "C". LO AL NOTES
USING DETAIL EB2, COMPLETE IMPROVEMENTS FOR LANE "A”, LANE "B" AND <::
HALF OF LANE "C" OR HALF OF LANE "B" AND HALF OF LANE "C". SEE
SHEETS TMP-7 THRU TMP-10 FOR DETAILS. (LN-1, LN-2, LN-3, LN-8, LN-9) CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "A"
STEP 4: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "A" & "B". USING DURING STEP 3 OR 4.
DETAIL EB3, COMPLETE IMPROVEMENTS FOR LANE "A" & HALF OF LANE "B". yen
: CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "B
SEE SHEETS TMP-11 THRU TMP-14 FOR DETAILS. (LN-1, LN-2, LN-8, LN-9) DORING STEP 3 OR TN HALF SECTIONS DURING STEPS aTg o
COMPLETE REHAB OF WESTBOUND LANES CONTRACTOR MUST COMPLETE THE WORK REQUIRED FOR LANE "C" IN HALF
NOTE: LANES "E" THRU "J" ARE WESTBOUND LANES. SECTIONS DURING STEPS 2 & 3.
CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR NORTH HALF
OF LANE 'F' DURING STEP 6 OR 7.
. e e
STEP 5: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "E” & "F". USING CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "G"
SEE SHEET TMP-15 FOR DETAIL. (LN-4)
STEPS 7 & 9.
. 1) n 1) 1) 1) n
STEP 6: Hgimg gé$z¥tngéNEC8h8Eg$ESIﬁﬁRQEEaEB+SCF8§EHkﬁﬁE8F EA&E 9F"& H™. CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "H"
U AT Bty EPR S A S S o g S S DURING STEP 9 OR IN HALF SECTIONS DURING STEPS 6 & 8.
DETAILS. (LN-4, LN-5, LN-6) CONTRACTOR MUST COMPLETE THE WORK REQUIRED FOR LANE "I" IN HALF
STEP 7: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "F" & "G". USING SECTIONS DURING STEPS 9 & 10.
DETAIL WB3, COMPLETE IMPROVEMENTS FOR HALF OF LANE "F” AND HALF OF
L WB3, CLOSE SIDEWALK WHEN WORKING IN ADJACENT LANE. COORIDINATE SIDEWALK
. n n n 1)
STEP 8: USING NIGHTLY LANE GLOSURES AS NEEDED, CLOSE LANES "G~ & 'H . USING NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO CLOSING
DETAIL WB4, COMPLETE IMPROVEMENTS FOR HALF OF LANE "G” AND HALF OF
DANE TH e T AEE GHEETS TMP- 25 THRU TMP-26 FOR DETAILS. (LN-8. LN-6) ROADS OR DRIVES. ASSIST IN PUBLIC INFORMATION, INCLUDING INFORMATION
: : : FROM CRABTREE VALLEY MALL MANAGEMENT OFFICE.  COORDINATE WITH CITY
— STEP ©: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "G", "H” & "I, OF RALEIGH IN REGARDS TO SIGNAL TIMING MODIFICATIONS IF NEEDED.
USING DETAIL WB5, COMPLETE IMPROVEMENTS FOR LANE HALF OF LANE "G",
LANE "H”, AND HALF OF LANE "I". SEE SHEETS TMP-27 THRU TMP-30 FOR
DETAILS. (LN-5, LN-6, LN-7)
STEP 10: USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "I" & "J". USING
DETAIL WB6, COMPLETE IMPROVEMENTS FOR HALF OF LANE "I"” AND LANE "J".
SEE SHEETS TMP-31 THRU TMP-33 FOR DETAILS. (LN-7, LN-8)
i
3 STEP 11: USING RSD 1101.02 (SHEET 12 OF 15), PLACE FINAL PAVEMENT MARKINGS
S AND MARKERS. REMOVE ALL TEMPORARY SIGNS AND DEVICES.
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