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LOCAL NOTES

AND 

PHASING

STEP 11:

STEP 10:

STEP 9:

STEP 8:

STEP 7:

STEP 6:

STEP 5:

NOTE: LANES "E" THRU "J" ARE WESTBOUND LANES.

COMPLETE REHAB OF WESTBOUND LANES.

STEP 4:

STEP 3:

 

STEP 2:

NOTE: LANES "A" THRU LANE "D" ARE EASTBOUND LANES.

COMPLETE REHAB OF EASTBOUND LANES.

MUST BE APPROVED BY ENGINEER.

NOTE: STEPS 2 THRU 10 MAY BE COMPLETED IN ANY ORDER; HOWEVER, SEQUENCE 

STEP 1:

                                       

OF RALEIGH IN REGARDS TO SIGNAL TIMING MODIFICATIONS IF NEEDED.

FROM CRABTREE VALLEY MALL MANAGEMENT OFFICE.  COORDINATE WITH CITY 

ROADS OR DRIVES. ASSIST IN PUBLIC INFORMATION, INCLUDING INFORMATION

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO CLOSING

CLOSURE WITH CRABTREE VALLEY MALL AND LOCAL HOTELS.

CLOSE SIDEWALK WHEN WORKING IN ADJACENT LANE. COORIDINATE SIDEWALK 

SECTIONS DURING STEPS 9 & 10.

CONTRACTOR MUST COMPLETE THE WORK REQUIRED FOR LANE "I" IN HALF

DURING STEP 9 OR IN HALF SECTIONS DURING STEPS 6 & 8. 

CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "H"

STEPS 7 & 9.

DURING STEP 6 OR IN HALF SECTIONS DURING STEPS 7 & 8 OR DURING

CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "G"

OF LANE 'F' DURING STEP 6 OR 7.

CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR NORTH HALF

SECTIONS DURING STEPS 2 & 3.

CONTRACTOR MUST COMPLETE THE WORK REQUIRED FOR LANE "C" IN HALF

DURING STEP 3 OR IN HALF SECTIONS DURING STEPS 3 & 4. 

CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "B"

DURING STEP 3 OR 4. 

CONTRACTOR MAY ELECT TO COMPLETE THE WORK REQUIRED FOR LANE "A"

AND MARKERS.  REMOVE ALL TEMPORARY SIGNS AND DEVICES.

USING RSD 1101.02 (SHEET 12 OF 15), PLACE FINAL PAVEMENT MARKINGS 

SEE SHEETS TMP-31 THRU TMP-33 FOR DETAILS. (LN-7, LN-8)

DETAIL WB6, COMPLETE IMPROVEMENTS FOR HALF OF LANE "I" AND LANE "J".  

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "I" & "J". USING 

DETAILS. (LN-5, LN-6, LN-7)

LANE "H", AND HALF OF LANE "I". SEE SHEETS TMP-27 THRU TMP-30 FOR 

USING DETAIL WB5, COMPLETE IMPROVEMENTS FOR LANE HALF OF LANE "G",

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "G", "H" & "I". 

LANE "H". SEE SHEETS TMP-23 THRU TMP-26 FOR DETAILS. (LN-5, LN-6)

DETAIL WB4, COMPLETE IMPROVEMENTS FOR HALF OF LANE "G" AND HALF OF 

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "G" & "H". USING 

LANE "G".  SEE SHEETS TMP-20 THRU TMP-22 FOR DETAILS. (LN-4, LN-5)

DETAIL WB3, COMPLETE IMPROVEMENTS FOR HALF OF LANE "F" AND HALF OF 

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "F" & "G". USING 

DETAILS. (LN-4, LN-5, LN-6)

LANE "G" AND HALF OF LANE "H".  SEE SHEETS TMP-16 THRU TMP-19 FOR 

USING DETAIL WB2, COMPLETE IMPROVEMENTS FOR HALF OF LANE "F", 

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "F", "G" & "H". 

SEE SHEET TMP-15 FOR DETAIL. (LN-4)

DETAIL WB1, COMPLETE IMPROVEMENTS FOR LANE "E" AND HALF OF LANE "F".  

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "E" & "F". USING 

SEE SHEETS TMP-11 THRU TMP-14 FOR DETAILS. (LN-1, LN-2, LN-8, LN-9)

DETAIL EB3, COMPLETE IMPROVEMENTS FOR LANE "A" & HALF OF LANE "B". 

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "A" & "B". USING 

SHEETS TMP-7 THRU TMP-10 FOR DETAILS. (LN-1, LN-2, LN-3, LN-8, LN-9)

HALF OF LANE "C" OR HALF OF LANE "B" AND HALF OF LANE "C".  SEE 

USING DETAIL EB2, COMPLETE IMPROVEMENTS FOR LANE "A", LANE "B" AND 

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "A", "B" & "C". 

SEE SHEETS TMP-4 THRU TMP-6 FOR DETAILS. (LN-3)

DETAIL EB1, COMPLETE IMPROVEMENTS FOR LANE "D" AND HALF OF LANE "C".  

USING NIGHTLY LANE CLOSURES AS NEEDED, CLOSE LANES "C" & "D". USING 

I-440 (RALEIGH BELTLINE) ACCORDING TO RSD 1101.01.  

LEAD MINE RD, NORTH HILLS DR, CREEDMORE RD (NC 50), BLUE RIDGE RD,

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON GLENWOOD AVE (US 70),

           

THE TERM RSD DENOTES "ROADWAY STANDARD DRAWING".

USE FLAGGERS UNDER BRIDGE TO PROTECT PEDESTRIANS FROM OVERHEAD CONSTRUCTION.  

UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER. 

MAINTAIN VEHICULAR ACCESS TO ALL BUSINESSES DURING THE LIFE OF THE CONTRACT 

 

BY THE ENGINEER.

END OF EACH WORK PERIOD UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED

REPLACE MARKINGS AND RETURN TRAFFIC TO THE CURRENT TRAFFIC PATTERN AT THE
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