PEEBPPPELPEPPBEBDONSIPPSEEPPFSESS$B

PEESEBSYSTIMESSS$S
$ESSUSERNAME$$$$

PROJ. REFERENCE NO. SHEET NO.

U-5758 TMP -3

MANAGEMENT
STRATEGIES PHASING

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD
DRAWING NO. 1101.01. WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE
WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

— USING ROAD CLOSURES AND OFF-SITE DETOUR, CONTRACTOR
SHALL CLOSE SR 1462 /SR 2344 AND DETOUR TRAFFIC ON ONE SIDE OF
US 220 BUS. TO COMPLETE WIDENING.

STEP 2:

USING NCDOT STANDARD DRAWING NO. 1101.03 (SHEETS 1 & 2 OF 9), CLOSE SR 1462 /SR 2344 (-L) EITHER FROM
—L- STA,15+43 TO -L- STA.19+98 OR FROM -L- STA.20+47 TO -L- STA.26+18. ONLY ONE
SIDE CAN BE WORKED ON AT ONE TIME. SHIFT TRAFFIC TO OFF-SITE DETOUR AS SHOWN ON TMP-4 AND TMP-5.

STEP 3:
BEGIN CONSTRUCTION UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE
AND MARKINGS. (SEE PM-1 AND PM-2)

NOTE:
AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP WIDENING AND CLOSE
SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.

STEP 4:
AFTER WORK ON ONE SIDE OF —L- HAS BEEN COMPLETED, USING NCDOT STANDARD

DRAWING NO. 1101.03 (SHEETS 1 & 2 OF 3) CLOSE THE OTHER SIDE AND

COMPLETE CONSTRUCTION UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE AND MARKINGS
(SEE PM=1 AND PM-2)

STEP 5:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEETS 1,2, 3,& 7 OF 15), COMPLETE RESURFACING OF
US 220 BUS. (Y-2) FROM STA.15+75 TO STA.17+10 INCLUDING FINAL PAVEMENT MARKINGS AND
MARKERS. USING NCDOT STANDARD DRAWING NO. 1101.02, (SHEET 1 OF 15) AND LAW ENFORCEMENT.
COMPLETE SIGNAL REVISION. (SEE PM-2)

STEP 6:

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND
OPEN SR 1462 /SR 2344. (-L-) AND US 220 BUS, (-Y2-) TO FINAL TRAFFIC PATTERN.
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