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PHASE | PHASE I

l.IJIJI'ILIZE SPECIAL STILLING BASIN AS STILLING BASINS WHERE APPLICABLE INSTALL IMPERVIOUS DIKES "B”.

THE TEMPORARY CHANNEL CHANGE.

DIVERT FLOW_ INTO_THE TEMPORARY CHANNEL CHANGE.
CONSTRUCT THE WESTERN 2 CULVERT BARRELS AND CHANNEL
MPROVEMENTS ALONG THE WESTERN STREAM BANK.

6.
]z', STALL IMPERVIOUS DIKE "A”. 7. REMOVE PORTION OF IMPERVIOUS DIKE "A” TO ALLOW WATER INTO
3. REMOVE EXISTING BRIDGE AND WING WALLS o
5. 9

CONSTRUCT TEMPORARY CHANNEL CHANGE (SEE DETAIL)
CONSTRUCT LATERAL BASE DITCH.
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