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NOTES: SEQUENCE OF CONSTRUCTION FOR TYPICAL WORK AREA
CULVERT CONSTRUCTION SHALL BE PERFORMED IN ONLY DRY OR 1. INSTALL SPECIAL STILLING BASINS AND OTHER C&G EROSION CONTROL MEASURES.
ISOLATED SECTIONS OF CHANNEL. 2. INSTALL IMPERVIOUS DIKES TO ISOLATE EXISTING BRIDGE ABUTMENTS.
3. DEWATER BEHIND DIKES.
ISA'JI}IEEmOIL:JLSO\[')\/IK?SAIEECE(S)S A'?g( USED TO ISOLATE WORK FROM 4. REMOVE EXISTING STRUCTURE PER CONTRACT STRUCTURE PLANS.
) 5. CONSTRUCT FOOTING AND PROPOSED 3-SIDED CULVERT AND WINGWLALS PER CONTRACT STRUCTURE PLANS.
MAINTENANCE OF STREAM FLOW OPERATIONS SHALL BE INCIDENTAL 6. BACKFILL CULVERT AND STABILIZE APPROACH FILLS AND SHOULDERS.
TO THE WORK. THIS INCLUDES DIVERSION PIPES, PUMPS AND HOSES. /. REMOVE PUMP, SPECIAL STILLING BASIN, TEMP. PIPES, AND IMP. DIKE.
8. PERMANENTLY STABILIZE AREA.
PUMPS AND HOSES SHALL BE SUFFICIENT SIZE TO DEWATER THE
2 WORK AREA.
% THE CONTRACTOR SHALL NOT PUMP SEDIMENT-LADEN WATER
%ﬁ’ DIRECTLY INTO STREAM. FOR DEWATERING OF CULVERT SITES,
@ THE CONTRACTOR SHALL FILTER SEDIMENT-LADEN WATER THROUGH
§ STILLING BASIN AND/OR SPECIAL STILLING BASIN.
%ég UTILIZE A STABILIZED OUTLET INSTEAD OF A SPECIAL STILLING BASIN
229 IF PUMPING CLEAN WATER.
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