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(NOT TO SCALE)

SEQUENCE OF CONSTRUCTION FOR TYPICAL WORK AREA

IF PUMPING CLEAN WATER.
UTILIZE A STABILIZED OUTLET INSTEAD OF A SPECIAL STILLING BASIN

STILLING BASIN AND/OR SPECIAL STILLING BASIN.
THE CONTRACTOR SHALL FILTER SEDIMENT-LADEN WATER THROUGH
DIRECTLY INTO STREAM. FOR DEWATERING OF CULVERT SITES,
THE CONTRACTOR SHALL NOT PUMP SEDIMENT-LADEN WATER

WORK AREA.
PUMPS AND HOSES SHALL BE SUFFICIENT SIZE TO DEWATER THE

TO THE WORK. THIS INCLUDES DIVERSION PIPES, PUMPS AND HOSES.
MAINTENANCE OF STREAM FLOW OPERATIONS SHALL BE INCIDENTAL

STREAM FLOW AS NECESSARY.
IMPERVIOUS DIKES ARE TO BE USED TO ISOLATE WORK FROM

ISOLATED SECTIONS OF CHANNEL.
CULVERT CONSTRUCTION SHALL BE PERFORMED IN ONLY DRY OR

CULVERT CONSTRUCTION SEQUENCE

DEWATERING PUMP

DEWATERING PUMP

NOTES:

PERMANENTLY STABILIZE AREA.8.

REMOVE PUMP, SPECIAL STILLING BASIN, TEMP. PIPES, AND IMP. DIKE.7.

BACKFILL CULVERT AND STABILIZE APPROACH FILLS AND SHOULDERS.6.

CONSTRUCT FOOTING AND PROPOSED 3-SIDED CULVERT AND WINGWLALS PER CONTRACT STRUCTURE PLANS.5.

REMOVE EXISTING STRUCTURE PER CONTRACT STRUCTURE PLANS.4. 

DEWATER BEHIND DIKES.3.

INSTALL IMPERVIOUS DIKES TO ISOLATE EXISTING BRIDGE ABUTMENTS.2.

INSTALL SPECIAL STILLING BASINS AND OTHER C&G EROSION CONTROL MEASURES.1.
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ENGINEERING

NC LICENSE #P-0189

TELE 919.788.0224   FAX  919.788.0232

3220 GLEN ROYAL RD. RALEIGH, NC 27617

RICHMOND COUNTY BRIDGE #68
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NC WILDLIFE RESOURCES COMMISSION

SR 1487 (MILLSTONE RD) 19' BST
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