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gsdavis

PHASE I

MANAGEMENT
STRATEGIES

PHASE |

BEGIN BY CONSTRUCTING A PORTION OF -L- ALIGNMENT (SR 1140)
AWAY FROM TRAFFIC. USE SHOULDER AND LANE CLOSURES AS NECESSARY.

PROJ. REFERENCE NO.

SHEET NO.

W-5708C

TMP-3

PHASING

PHASE 11

WORK IN A CONTINUOUS MANNER TO COMPLETE STEPS #1 THRU #3 IN TEN (10)
CONSECUTIVE CALENDAR DAYS. SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES.

WHEN NEW ALIGNMENT ON -L- ALIGNMENT IS READY TO TIE INTO EXISTING SR 1140, USE ROAD CLOSURE ON SR 1140
AND PLACE TRAFFIC ON OFF-SITE DETOUR FOR A PERIOD OF NO MORE THAN 10 DAYS.

COMPLETE CONSTRUCTION ON SR 1140 (-L-), REMOVE ALL TRAFFIC CONTROL DEVICES, AND

SWITCH TRAFFIC TO NEW -L- ALIGNMENT.

USING LANE CLOSURES TO COMPLETE RESURFACING OF OTHER MAPS IN THE CONTRACT.

STEP 2:

STEP 1:

USING NCDOT STANDARD DRAWING NO. 1101.03 (SHEET 1 OF 9), CLOSE
SR 1140 (-L-) TO THROUGH TRAFFIC AND PLACE TRAFFIC ON OFF-SITE DETOUR.
(SEE TMP—4 THRU TMP-6)

COMPLETE TIE-INS TO -L- AND COMPLETE NEW ALIGNMENT OF SR 1140 (-L-) UPTO AND
INCLUDING THE FINAL LAYER OF SURFACE COURSE AND PAVEMENT MARKINGS. (SEE PM-1 THRU PM-3).

STEP 3:

REMOVE OFF-SITE DETOUR AND OPEN SR 1140 (-L-) TO NEW TRAFFIC PATTERN.

NOTE: STEP 4 BELOW MAY BE STARTED BEFORE, DURING OR AFTER COMPLETION OF PHASE | OR
PHASE II.
STEP 4:
USING NCDOT STANDARD SR 1101.02 (SHEET 1 OF 14), COMPLETE RESURFACING AND PAVEMENT MARKINGS
PHASING AND MARKERS ON THE REMAINING MAPS.
PHASE 1
STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD
DRAWING NO. 1101.01. (SHEET 3 OF 3) WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD
LONGER THAN ONE WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

STEP 2:
USING NCDOT STANDARD DRAWING NOs. 1101.02 (SHEET 1 OF 14) AND 1101.04 CLOSE THE SOUTHERN

SHOULDER OF SR 1140 (-L-) AND CONSTRUCT UP TO BUT NOT INCLUDING
THE FINAL LAYER OF SURFACE COURSE THE PORTION OF -L- CONSTRUCTION THAT IS AWAY FROM TRAFFIC.
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