ROADWAY STANDARD DRAWINGS

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS"
PROJECT SERVICES UNIT - N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C.,
DATED JANUARY 2018 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY

ARE CONSIDERED A PART OF THESE PLANS:

STD. NO. TITLE

1101.01 WORK ZONE WARNING SIGNS
1101.02 TEMPORARY LANE CLOSURES
1101.03 TEMPORARY ROAD CLOSURES
1101.04 TEMPORARY SHOULDER CLOSURES
1101.11 TRAFFIC CONTROL DESIGN TABLES
1110.01 STATIONARY WORK ZONE SIGNS
1110.02 PORTABLE WORK ZONE SIGNS
1115.01 FLASHING ARROW BOARDS

1130.01 DRUMS

1135.01 CONES

1145.01 BARRICADES
1150.01 FLAGGING DEVICES
1205.01 PAVEMENT MARKINGS
1205.02 PAVEMENT MARKINGS
1205.04 PAVEMENT MARKINGS
1205.05 PAVEMENT MARKINGS
1205.12 PAVEMENT MARKINGS

1250.01 PAVEMENT MARKER SPACING
1251.01 RAISED PAVEMENT MARKERS -

LINE TYPES AND OFFSETS

DIVIDED AND UNDIVIDED HIGHWAYS
INTERSECTIONS

TURN LANES

(PERMANENT AND TEMPORARY)

1253.01 SNOWPLOWABLE RAISED PAVEMENT MARKERS

PHASING

RANDOLPH CO. BRIDGE #017

STEP 1.
INSTALL OFFSITE DETOUR AND ROAD CLOSURE SIGNING FOR THE CLOSURE OF NC 42 / WEST SALISBURY
STREET ACCORDING TO TMP-4 AND TMP-5 AND COVER SIGNS AS APPROPRIATE.

INTERMEDIATE CONTRACT TIME:

COMPLETE THE WORK REQUIRED OF STEP 2-4 WITHIN A CONSECUTIVE THIRTY-ONE (31)
CALENDAR DAY PERIOD. THIS WORK SHALL NOT BE SUBJECT TO THE LANE CLOSURE TIME
RESTRICTIONS STATED IN NOTES A AND B ON SHEET TMP-3.

STEP 2.
IN ONE CONTINUOUS WORK PERIOD, UNCOVER OFFSITE DETOUR SIGNS AND ROAD CLOSURE SIGNS,
AND INSTALL DEVICES TO CLOSE NC 42 / WEST SALISBURY STREET PER SHEET TMP-4 AND TMP-5.

STEP 3.
WITH NC 42 / WEST SALISBURY STREET CLOSED TO TRAFFIC, PERFORM DECK OVERLAY, MILLING,
PAVING AND REPLACE FINAL PAVEMENT MARKINGS.

STEP 4.
REMOVE DEVICES AND SIGNS CLOSING NC 42 / WEST SALISBURY STREET AND RE-OPEN BRIDGE #017 TO
TRAFFIC. REMOVE OFFSITE DETOUR SIGNING.

STEP 5.
COMPLETE ANY REMAINING WORK USING LANE CLOSURES ACCORDING TO ROADWAY STANDARD
DRAWING NO. 1101.02.

STEP 6.
REMOVE ALL WORK ZONE TRAFFIC CONTROL SIGNING AND DEVICES.

RANDOLPH CO. BRIDGE #177
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STEP 1.
INSTALL OFFSITE DETOUR AND ROAD CLOSURE SIGNING FOR THE CLOSURE OF ALBEMARLE ROAD

ACCORDING TO ROADWAY STANDARD DRAWING 1101.01 AND TMP-6 AND TMP-7 AND COVER SIGNS AS APPROPRIATE.

INTERMEDIATE CONTRACT TIME:

COMPLETE THE WORK REQUIRED OF STEP 2-4 WITHIN A CONSECUTIVE THIRTY-THREE (33) CALENDAR DAY
PERIOD. THIS WORK SHALL NOT BE SUBJECT TO THE LANE COSURE TIME RESTRICTIONS STATED IN NOTE
A ON SHEET TMP-3.

STEP 2.
IN ONE CONTINUOUS WORK PERIOD, UNCOVER OFFSITE DETOUR SIGNS AND ROAD CLOSURE SIGNS,
AND INSTALL DEVICES TO CLOSE ALBEMARLE ROAD PER SHEET TMP-6 AND TMP-7.

STEP 3.
WITH ALBEMARLE ROAD CLOSED TO TRAFFIC, PERFORM DECK OVERLAY, MILLING, PAVING AND
REPLACE FINAL PAVEMENT MARKINGS.

STEP 4.
REMOVE DEVICES AND COVER OR REMOVE SIGNS CLOSING ALBEMARLE ROAD AND RE-OPEN BRIDGE
#177 TO TRAFFIC. COVER OR REMOVE OFFSITE DETOUR SIGNING.

STEP 5.
AFTER ALL WORK IS COMPLETE, REMOVE ALL WORK ZONE TRAFFIC CONTROL SIGNING AND DEVICES.

RANDOLPH CO. BRIDGES #196 AND #197

STEP 1.
INSTALL OFFSITE DETOUR AND ROAD CLOSURE SIGNING FOR THE CLOSURE OF LEXINGTON ROAD /
SUNSET AVENUE ACCORDING TO TMP-8 AND TMP-9 AND COVER SIGNS AS APPROPRIATE.

INTERMEDIATE CONTRACT TIME:

COMPLETE THE WORK REQUIRED OF STEP 2-4 WITHIN A CONSECUTIVE FORTY (40) CALENDAR
DAY PERIOD. THIS WORK SHALL NOT BE SUBJECT TO THE LANE CLOSURE TIME RESTRICTIONS
STATED IN NOTE A ON SHEET TMP-3.

STEP 2.

IN ONE CONTINUOUS WORK PERIOD, UNCOVER OFFSITE DETOUR SIGNS AND ROAD CLOSURE SIGNS,
AND INSTALL DEVICES TO CLOSE LEXINGTON ROAD / SUNSET AVENUE AND BOTH BRIDGES PER SHEET
TMP-8 AND TMP-9.

STEP 3.
WITH LEXINGTON ROAD / SUNSET AVENUE CLOSED TO TRAFFIC, PERFORM DECK OVERLAY, MILLING,
PAVING AND REPLACE FINAL PAVEMENT MARKINGS.

STEP 4.
REMOVE DEVICES AND SIGNS CLOSING LEXINGTON ROAD / SUNSET AVENUE AND RE-OPEN BRIDGES
#196 AND #197 TO TRAFFIC. REMOVE OFFSITE DETOUR SIGNING.

STEP 5.
COMPLETE ANY REMAINING WORK USING LANE CLOSURES ACCORDING TO ROADWAY STANDARD
DRAWING NO. 1101.02.

PROJ. REFERENCE NO. | SHEET NO.
8BPR.10761 TMP -2

STEP 6.
REMOVE ALL WORK ZONE TRAFFIC CONTROL SIGNING AND DEVICES.
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