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MANAGEMENT
STRATEGIES

BRIDGE #520087 ON SR 1133 (LEE AVENUE) REPLACEMENT TO BE
PERFORMED UNDER ROAD CLOSURE WITH AN INTERMEDIATE CONTRACT TIME.

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES WILL BE MAINTAINED BETWEEN
CLOSURE POINTS AT ALL TIMES DURING CONSTRUCTION.

IF BRIDGE #520087 IS CLOSED DURING THE SCHOOL YEAR, THE CONTRACTOR SHALL

COORDINATE WITH THE ENGINEER TO ENSURE SCHOOL BUSES HAVE A LOCATION
TO TURN AROUND PRIOR TO THE ROAD CLOSURES.

PHASING

INTERMEDIATE CONTRACT TIME: 120 DAYS

PROVIDE ENGINEER A THIRTY (30) DAY WRITTEN NOTICE PRIOR TO ROAD CLOSURE.

STEP 1:

IMPLEMENT OFF-SITE DETOUR AND ROAD CLOSURE FOR SR 1133 AT BRIDGE #520087 AS
SHOWN ON SHEET TMP-2 AND TMP-3 AND IN ACCORDANCE WITH THE GENERAL NOTES.
COVER ALL ADVANCE WARNING SIGNS AND DETOUR SIGNS PRIOR TO ROAD CLOSURE.
STEP 2:

WITH SR 1133 CLOSED TO TRAFFIC PERFORM ALL BRIDGE REPLACEMENT OPERATIONS.
PRIOR TO OPENING THE ROADWAY TO TRAFFIC, PLACE FINAL PAVEMENT MARKINGS.

STEP 3:

UPON COMPLETION OF BRIDGE WORK REMOVE THE ROAD CLOSURE AND DETOUR SIGNS
AND OPEN SR 1133 TO TRAFFIC.

LOCAL NOTES

NOTIFY LEE COUNTY SCHOOLS AT (919) 774-6226 AT LEAST THIRTY (30) CALENDAR
DAYS PRIOR TO ROAD CLOSURE.

NOTIFY LEE COUNTY EMERGENCY SERVICES AT (919) 718-4670 AT LEAST THIRTY (30)
CALENDAR DAYS PRIOR TO ROAD CLOSURE.
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GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSION IN THE DETAIL DRAWINGS, STANDARD
DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS, OR RESULT
IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION
PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN, OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS
A) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

SIGNING

B) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY
STANDARD DRAWINGS AND TRAFFIC CONTROL SHEETS.

C) PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TRAFFIC CONTROL
SHEETS. COVER OR REMOVE SIGNS WHEN DETOUR IS NOT IN OPERATION.

D) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

E) PLACE TYPE Ill BARRICADES, WITH "ROAD CLOSED” SIGN R11-2 ATTACHED, OF SUFFICIENT
LENGTH TO CLOSE ENTIRE ROADWAY.

PAVEMENT MARKINGS AND MARKERS

F) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE, AS SHOWN IN
THE PAVEMENT MARKING PLAN.

G) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING LINES.
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