MANAGEMENT
STRATEGIES

— US 64 TRAFFIC WILL BE MAINTAINED THROUGH LANE CLOSURES.

— TRAFFIC WILL BE MAINTAINED IN THE EXISTING PATTERN UNTIL THE U-TURN

LOCATIONS ARE CONSTRUCTED. ONCE TRAFFIC IS SHIFTED TO THE UTILIZE THE U-TURN BULBS,

THE EXISTING LEFT TURN LANES AND CROSSOVER WILL BE CLOSED FOR THE CONSTRUCTION OF THE
CROSSOVER CONCRETE ISLANDS AND FINAL SURFACE AND MARKINGS.
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PHASING

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD
DRAWING NO. 1101.01. WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE
WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

STEP 2:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 3 OF 15), BEGIN CONSTRUCTION FROM
-L-MED STA.19+00 TO -L-MED STA.26+85, -L-MED STA.27+62 TO -L-MED STA. 34+16,

—L-MED- STA. 41+27 TO 53+15 AND/OR WIDENING OF RADIUSES ON -Y1-, UP TO AND INCLUDING
THE FINAL LAYER OF SURFACE COURSE AND MARKINGS.

CONCRETE ISLANDS SHALL BE CONSTRUCTED IN THE MEDIAN TO A LOCATION DETERMINED BY THE
ENGINEER SO AS NOT TO IMPACT TRAFFIC AT THE MEDIAN CROSSOVER AT SR 1716 /SR1941.

NOTE:

AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP MEDIAN WIDENING AND CLOSE MEDIAN
SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.

STEP 3:

UPON COMPLETION OF STEP 2, CONTRACTOR SHALL SWITCH TRAFFIC TO RIGHT TURNS ONLY ON SR 1716 /SR 1941
TO UTILIZE U-TURN BULBOUTS ON US 64. CLOSE MEDIAN CROSSOVER AT SR 1716 /SR 1941 AND CONSTRUCT
CONCRETE MEDIAN ISLANDS IN THE EXISTING CROSSOVER AND ALONG -Y1-

STEP 4:

COMPLETE FINAL LAYER OF SURFACE COURSE AND FINAL PAVEMENT MARKINGS AND MARKERS ON EXISTING MEDIAN,
CROSSOVER, AND -Y1-

STEP 5:

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND
OPEN US 64 (-L-MED-) AND SR 1716 /SR 1941 (-Y1-) TO FINAL TRAFFIC PATTERN.
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