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MANAGEMENT
STRATEGIES

— UNDER A 14 DAY ICT, CONTRACTOR SHALL REMOVE SECTION OF
SR 1495(PELL DR) FROM -L- 18+80 TO 24+76 AND PAVE UPTO AND
INCLUDING THE BASE COURSE UNDER ROAD CLOSURE.

_ AT THE CONCLUSION OF 14 DAY ICT, CONTRACTOR SHALL COMPLETE
WIDENING AND PAVING OF THE REMAINDER OF SR 1495 —(L-),
SR 1436 (Y1) AND LEWIS RD (-Y2-) UNDER LANE CLOSURES.

PROJ. REFERENCE NO. SHEET NO.

46953 TMP -2

PHASING

STEP 1:

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD
DRAWING NO. 1101.01. WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE
WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

STEP 2:
USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), BEGIN CLEARING OPERATION ALONG
SR 1495 (-L-) THAT CAN BE SAFELY COMPLETED WHILE TRAFFIC IS OPERATING ALONG SR 1495 (-L-).

THE CONTRACTOR SHALL COMPLETE STEP 3 AND STEP 4 WITHIN 14 CONSECUTIVE CALENDAR DAYS.
(SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATION DAMAGES)

STEP 3:

USING NCDOT ROADWAY STANDARD DRAWING NO. 1101.03 (SHEET 1 OF 9), CLOSE SR 1495 (-L-) TO THROUGH
TRAFFIC FROM  -L- STA. 18+80 TO -L- STA.24+76. COMPLETE CLEARING TEMPORARY CONSTRUCTION
EASEMENT, REMOVAL OF EXISTING PAVEMENT AND BEGIN CONSTRUCTION OF -L- STA 18+80 TO -L- STA.24+76
UPTO AND INCLUDING THE BASE COURSE.

STEP 4:
OPEN SR 1495 (-L-) TO TRAFFIC.

STEP 5:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), COMPLETE CONSTRUCTION
FROM -L-10+40 TO -L- 24+76,-Y1-10+25 TO -Y1-16+31.69, AND -Y2- 10+24 TO

-Y2- 11+52 UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE

AND MARKINGS.

NOTE:
AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP WIDENING AND CLOSE
SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.

STEP 6:
REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND

OPEN SR 1495 (-L-), SR 1436 (-Y1-) AND LEWIS DR (-Y2-)
TO FINAL TRAFFIC PATTERN.
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TEMPORARY TRAFFIC
CONTROL PHASING
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