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MANAGEMENT
STRATEGIES

BRIDGE #045 ON SR 1340 (SUMMEY TOWN RD.) REPLACEMENT TO BE PERFORMED UNDER
ROAD CLOSURE WITH AN INTERMEDIATE CONTRACT TIME.

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES WILL BE MAINTAINED BETWEEN
CLOSURE POINTS AT ALL TIMES DURING CONSTRUCTION.

PHASING

INTERMEDIATE CONTRACT TIME: 150 DAYS
PROVIDE ENGINEER A THIRTY (30) DAY WRITTEN NOTICE PRIOR TO ROAD CLOSURE.
STEP 1:

IMPLEMENT OFF-SITE DETOUR AND ROAD CLOSURE FOR SR 1340 AT BRIDGE #045 AS

SHOWN ON SHEET TMP-2 AND TMP-3 AND IN ACCORDANCE WITH THE GENERAL NOTES.

COVER ALL ADVANCE WARNING SIGNS AND DETOUR SIGNS PRIOR TO ROAD CLOSURE.

STEP 2:

WITH SR 1340 CLOSED TO TRAFFIC PERFORM ALL BRIDGE REPLACEMENT OPERATIONS.
PRIOR TO OPENING THE ROADWAY TO TRAFFIC, PLACE FINAL PAVEMENT MARKINGS.

STEP 3:

UPON COMPLETION OF BRIDGE WORK REMOVE THE ROAD CLOSURE AND DETOUR SIGNS
AND OPEN SR 1340 TO TRAFFIC.

LOCAL NOTES

NOTIFY RANDOLPH COUNTY SCHOOLS AT (336) 318-6100 AT LEAST ONE MONTH PRIOR TO
ROAD CLOSURE.

NOTIFY RANDOLPH COUNTY EMERGENCY SERVICES AT (336) 318-6911 AT LEAST ONE MONTH

PRIOR TO ROAD CLOSURE.
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GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSION IN THE DETAIL DRAWINGS, STANDARD
DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE TO MEET FIELD CONDITIONS, OR RESULT
IN DUPLICATE OR UNDESIRED OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING OR REMOVAL OF DEVICES, AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE CONSTRUCTION
PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN, OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN ALTERATIONS
1. NOTIFY THE ENGINEER ONE MONTH PRIOR TO ANY TRAFFIC PATTERN ALTERATION.

SIGNING

2. PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING TO THE ROADWAY
STANDARD DRAWINGS AND TMP SHEETS.

3. PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN IN THE TMP SHEETS.
COVER OR REMOVE SIGNS WHEN DETOUR IS NOT IN OPERATION.

4. ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC PATTERN.
TRAFFIC CONTROL DEVICES

PLACE TYPE Ill BARRICADES, WITH “ROAD CLOSED” SIGN R11-2 ATTACHED, OF SUFFICIENT
LENGTH TO CLOSE ENTIRE ROADWAY.

MAINTAIN ACCESS TO EXISTING DRIVEWAYS FOR BUSINESSES AND HOMEOWNERS.
PAVEMENT MARKINGS AND MARKERS

1. INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE, AS SHOWN IN
THE PAVEMENT MARKING PLAN.

2. TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING LINES.
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