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AT DIVB-3048I0

gsdavis

MANAGEMENT
STRATEGIES

— NC 5 TRAFFIC WILL BE MAINTAINED THROUGH LANE CLOSURES.

PROJ. REFERENCE NO.

SHEET NO.

W-5601FI

TMP -2

PHASING

STEP 1:
INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

DRAWING NO. 1101.01. WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE
WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

STEP 2:

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), BEGIN CONSTRUCTION FROM
-L- 12+80 TO -L-STA.29+71.34 UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE

AND MARKINGS.
NOTE:

AT THE END OF EACH WORK DAY, CONTRACTOR SHALL SAFE-UP WIDENING AND CLOSE
SHOULDER USING NCDOT STANDARD DRAWING NO. 1101.04.

STEP 3:

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND
OPEN NC 5 (-L-) TO FINAL TRAFFIC PATTERN.

APPROVED: | Gr¢g S Davia DATE:

TEMPORARY TRAFFIC
CONTROL PHASING
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