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MANAGEMENT
STRATEGIES PHASING
- CLOSE SR 1276 (GURNEY WEST RD.) AND DETOUR TRAFFIC OFF-SITE VIA NC 24 STEP 1: USING RSD 1101.03 SHEET 1 OF 9, CLOSE SR 1276 (GURNEY WEST RD.)
AND SR 1434 (TALC MINE RD.) AND DETOUR TRAFFIC OFF-SITE AS SHOWN ON TMP-3. MAINTAIN ACCESS

TO ALL RESIDENCES AND BUSINESSES BETWEEN CLOSURE POINTS.

- LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES WILL BE MAINTAINED
BETWEEN CLOSURE POINTS AT ALL TIMES DURING CONSTRUCTION STEP 2: REMOVE THE EXISTING STRUCTURE.

- PROVIDE ONE MONTH NOTICE TO THE ENGINEER, MOORE COUNTY EMERGENCY STEP 3: CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY.

SERVICES, AND MOORE COUNTY SCHOOL OFFICIALS PRIOR TO ROAD CLOSURE
STEP 4: PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT

MARKING PLANS.

STEP 5: OPEN SR 1276 (GURNEY WEST RD.) TO TRAFFIC AND REMOVE ALL

GENERAIL NOITES " WORK ZONE TRAFFIC CONTROL DEVICES.

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE
TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED
OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,
SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE
ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN
OR DIRECTED BY THE ENGINEER.

TRAFFIC PATTERN Al TERATIONS

A) NOTIFY THE ENGINEER ONE MONTH PRIOR TO ANY TRAFFIC PATTERN
ALTERATION.

SIGNING

B) PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE.

C) COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

D) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

E) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.
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