CULVERT CONSTRUCTION SEQUENCE STA.15+92.5 -L-

1. INSTALL PERIMETER EROSION CONTROL DEVICES AS SHOWN IN THE CLEARING AND GRUBBING PHASE.

2. INSTALL PHASE | IMPREVIOUS DIKES.
3. INSTALL DEWATERING PUMP AND SPECIAL STILLING BASIN.

4. REMOVE EXISTING ROADWAY EMBANKMENT AND RIGHT EXISTING CULVERT BARRELS (FACING

DOWNSTREAM-BARRELS “B” AND “C").

5. CONSTRUCT THE TWO RIGHTMOST BARRELS (#2 AND #3)OF THE PROPOSED CULVERT.
6. REMOVE PHASE | IMPERVIOUS DIKES AND INSTALL PHASE Il IMPERVIOUS DIKES.

7. REMOVE EXISTING BARREL "A”".
7. INSTALL LEFT BARREL (#1) OF PROPOSED CULVERT.

8. AS ALLOWED BY THE PROGRESS OF CONSTRUCTION, INSTALL FINAL EROSION CONTROL MEASURES AND

REMOVE IMPERVIOUS DIKES.

7. COMPLETE CONSTRUCTION OF ROADWAY AND EMBANKMENT.

8. ENSURE EXPOSED SOIL HAS BEEN STABILIZED.
9. REMOVE TEMPORARY EROSION CONTROL DEVICES
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