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PHASING

 

TMP-1B

    ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

E)  PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

 

TRAFFIC CONTROL DEVICES

 

    TRAFFIC PATTERN.

D)  ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

 

    THE DETOUR IS NOT IN OPERATION.

    COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN

 

    WHEN ROAD CLOSURE IS NOT IN OPERATION.

C)  COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD

 

    PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE.

 

    TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC CONTROL PLANS.

B)  PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

 

SIGNING

 

    ALTERATION.

A)  NOTIFY THE ENGINEER ONE MONTH PRIOR TO ANY TRAFFIC PATTERN

 

TRAFFIC PATTERN ALTERATIONS

 

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

 

ENGINEER.

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE

OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING,

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL

 

        WORK ZONE TRAFFIC CONTROL DEVICES.

STEP 5: OPEN SR 1276 (GURNEY WEST RD.) TO TRAFFIC AND REMOVE ALL

 

        MARKING PLANS.

STEP 4: PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT

 

STEP 3: CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY.

 

STEP 2: REMOVE THE EXISTING STRUCTURE.

 

        TO ALL RESIDENCES AND BUSINESSES BETWEEN CLOSURE POINTS.

        AND DETOUR TRAFFIC OFF-SITE AS SHOWN ON TMP-3. MAINTAIN ACCESS

STEP 1: USING RSD 1101.03 SHEET 1 OF 9, CLOSE SR 1276 (GURNEY WEST RD.)

 

  SERVICES, AND MOORE COUNTY SCHOOL OFFICIALS PRIOR TO ROAD CLOSURE

- PROVIDE ONE MONTH NOTICE TO THE ENGINEER, MOORE COUNTY EMERGENCY

 

  BETWEEN CLOSURE POINTS AT ALL TIMES DURING CONSTRUCTION

- LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES WILL BE MAINTAINED

 

  AND SR 1434 (TALC MINE RD.)

- CLOSE SR 1276 (GURNEY WEST RD.) AND DETOUR TRAFFIC OFF-SITE VIA NC 24 
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SEAL

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

License: C-2197

Fax:919-789-9591

Tel:919-789-9977 

Raleigh, NC 27605

1025 Wade Avenue

C  O  N  S  T  R  U  C  T  I  O  N

E  N  G  I  N  E  E  R  I  N  G   &

E
E

 

P
RO

FESSIONA
L

NGIN ER

NO
RT

H CAROLINA

SEAL

  

 
 

I   

037026

S
T

EVEN D. MI
LL

E
R


