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CONTROL PHASING

TEMPORARY TRAFFIC

TMP-2W-5601BA

- US 220 BUSINESS TRAFFIC WILL BE MAINTAINED THROUGH LANE CLOSURES DURING NIGHT TIME HOURS

OPEN US 220 BUSINESS (-L-) TO FINAL TRAFFIC PATTERN.

REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES AND

STEP 3:

AND MARKINGS.

FROM -L- 10+20 TO -L-STA. 79+78 UP TO AND INCLUDING THE FINAL LAYER OF SURFACE COURSE 

USING NCDOT STANDARD DRAWING NO. 1101.02 (SHEET 1 OF 15), BEGIN MILLING AND RESURFACING

STEP 2:

WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE SIGNS, AS DIRECTED BY THE ENGINEER.

DRAWING NO. 1101.01.  WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN ONE

INSTALL WORK ZONE ADVANCE WARNING SIGNS IN ACCORDANCE WITH NCDOT ROADWAY STANDARD

STEP 1:
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