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M4-10L

R11-4

60’’ x 30’’

DETOUR 48" x 18"

ROAD CLOSED

TO

THRU TRAFFIC

TYPE III BARRICADE

M4-10R

R11-4

60’’ x 30’’

DETOUR 48" x 18"

ROAD CLOSED

THRU TRAFFIC

TO

TYPE III BARRICADE

A B

C

DETOUR ROUTE

DETOUR LENGTH

GENERAL NOTES

ENGINEER.

SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE

OVERLAPPING OF DEVICES. MODIFICATION MAY INCLUDE: MOVING,

TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL

OR DIRECTED BY THE ENGINEER.

THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

TRAFFIC PATTERN ALTERATIONS

A)

TRAFFIC PATTERN ALTERATION.

NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY

SIGNING

B)

SHOWN ON THIS SHEET.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS

C)

ANY TRAFFIC PATTERN.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING

PAVEMENT MARKINGS AND MARKERS

F)

MARKING LINES.

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT

G)

STEP 2:

PROPOSED DETOUR

PHASING

DETOUR SIGNING

GENERAL NOTES, PHASING AND
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C CONTROL PLANS.

ACCORDING TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD

TRAFFIC CONTROL DEVICES

D)

ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2

MARKERS BY THE END OF EACH DAY’S OPERATION.

REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND

STEP 1:

STEP 3:

NO MORE THAN THREE DAYS PRIOR TO BEGINNING CONSTRUCTION.

TO ROADWAY STANDARD NO. 1101.01 WHERE WORK WILL BE OCCURRING 

INSTALL WORK ZONE ADVANCE WARNING SIGNS ON ALL ROADS ACCORDING

RIMERTOWN RD. COVER SIGNS UNTIL DETOUR IS READY FOR OPERATION.

AND SHEET TMP-4, INSTALL ROAD CLOSURE AND DETOUR SIGNS FOR

USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9,

CONSTRUCT ALL PROPOSED ROADWAY AND STRUCTURE IMPROVEMENTS.

WHEN DETOUR IS READY FOR OPERATION, CLOSE RIMERTOWN RD. AND

STEP 4:

COMPLETE.

REMOVE ROAD CLOSURE DEVICES AND SIGNS ONCE CONSTRUCTION IS

LOCAL NOTES

THE CLOSURE POINTS AT ALL TIMES DURING CONSTRUCTION.

MAINTAIN ACCESS TO ALL RESIDENCES AND BUSINESSES BETWEEN

ROAD

CLOSED

R11-2
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FAX: 1.919.836.4099
TEL: 1.919.836.4040
RALEIGH, NC 27601
SUITE 1500 
434 FAYETTEVILLE STREET 
WSP USA

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

E) INSTALL PAVEMENT MARKINGS ON THE FINAL SURFACE AS FOLLOWS:

ROAD NAME MARKING

PAINTSR 2568 (RIMERTOWN RD)
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