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PHASING

STEP 1
INSTALL WORK ZONE ADVANCE WARNING SIGNS. SEE RSD 1101.02.
INSTALL AND COVER THE OFF SITE DETOUR SIGNING SHOWN ON SHEETS TMP-04 THRU TMP-10.
STEP 2
USING RSD 1101.02, SHEET 4 OF 15, MILL (2.25") AND RESURFACE (1.5" OF SURFACE COURSE) THE
EXISTING PAVEMENT ON US-64 FROM THE FRANKLIN COUNTY LINE TO MILEMARKER 453 AND PLACE
TEMPORARY PAVEMENT MARKINGS IN THE EXISTING PATTERN (SEE LOCAL NOTE LN-1).
STEP 3
USING RSD 1101.02, SHEET 4 OF 15, PERFORM THE FOLLOWING:
- PLACE FINAL LAYER OF OPEN GRADED FRICTION COURSE ON ALL LANES.
- PLACE TEMPORARY MARKINGS ON ALL LANES IN THE FINAL TRAFFIC PATTERN.
- REMOVE ALL ROAD CLOSURE AND DETOUR SIGNING, REMOVE ALL ROAD CLOSURE BARRICADES AND
OPEN ALL LANES TO TRAFFIC.
STEP 4
USING RSD 1101.02, SHEET 4 OF 15, INSTALL FINAL PAVEMENT MARKINGS AND MARKERS.

STEP 5

REMOVE ALL REMANING TRAFFIC CONTROL DEVICES.
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